
Woodward-Clyde 
Engineering & sciences applied to the earth & its environment 

March 11, 1996 
6E07013-1 

VIA CERTIFIED MAIL 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 1 
February 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

JohnySeymour, P 
ProSjeVt Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
K. Sakowski - MDEQ 
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Woodward-Clyde 

PROGRESS REPORT NO. 1 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEPL\L ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: February 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

The Respondents (Cooper Industries and Coming, Inc.) selected Woodward-Clyde 
Consultants (W-C) to serve in the role of Project Coordinator on February 27, 1996. 

W-C submitted written notification of Project Coordinator selection to Leah Evison of EPA 
Region V on February 28, 1996. 

A phone conversation was held between Leah Evison (EPA) and John Seymour (W-C) on 
February 29, 1996 to discuss project startup. The following items were discussed during the 
call: 

• 

• 

The first progress report will identify the submittal date for the Remedial Design 
Work Plan. 
A technical memorandum will be prepared to update the Remedial Investigation 
and Feasibility Study (RI/FS) Quality Assurance Project Plan (QAPP) in lieu of 
preparing a new QAPP for the remedial design. The technical memorandum will 
also contain a Field Sampling Plan (FSP) and Health and Safety Plan (HSP). 

• Gas emissions testing would not likely be necessary' for design. On other sites, \V-
C has modeled the emission potential to determine the need for active versus 
passive gas control. If the modeling results then warrant testing, the testing would 
be completed following the 30% Design milestone. 

• Property issues with the adjacent landowner to the south need to be addressed. 
Waste is located on the adjacent property owner's land. A study was completed 
by the EPA's contractor (Earth Tech) during the RI/FS that evaluated waste 
relocation costs versus property purchase. EPA will transmit this report to W-C. 

B. SUMMARY OF FINDINGS 

None. 

DET22581.DOC 
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Woodward-Clyde 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for March, April and May: 

Begin and complete preparation of the Remedial Design Work Plan. Submit 
document to EPA on April 18, 1996. 

Begin and complete preparation of the Technical Memorandum (QAPP update, 
FSP and HSP). Submit document to EPA on April 18, 1996. 

END OF PROGRESS REPORT 

DET2258I.DOC 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 5 

77 WEST JACKSON BOULEVARD 
CHICAGO, IL 60604-3590 

REPLY TO THE ATTENTION OF: 

September 27, 1996 

Philip M. Moilanen 
Bullen, Moilanen, Klaasen & Swan 
4 02 South Brown Street 
Jackson, Michigan 49203 
FAX (517) 788-8507 

RE: Albion-Sheridan Township Landfill Site 
Albion. Michigan 

Dear Mr. Moilanen: 

As you requested, enclosed are the Progress Reports for 
March, May and June 1996 regarding the above referenced Site. I 
will forward other such reports to you as those become available 

If you have any questions regarding this matter, please do 
not hesitate to call me at (312) 886-6831. 

Assistant Regional Counsel 

c c : Leah Evison/EPA/SR-6J 

Printed on Recycled Paper 



Woodward-Clyde " ^ 
Engineering & sciences applied to tine earth & its environment 

April 12, 1996 
6E07013-1 

VIA CERTIFIED MAIL 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Re^on V 
Waste Management Division 
77 W. Jackson Blvd - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 2 
March 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Johrloeymour, P\E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
K. Sakowski - MDEQ 

DET22632.DOC 

Woodward-Clyde Consultants • A subsidiary of Woodward-Clyde Group, Inc. 
r r ^ N 38777 West Six Mile Road, Suite 200 • Livonia, Michigan 48152 
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Woodward-Clyde 

PROGRESS REPORT NO. 2 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: March 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This repoi I summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITJES PERFORMED THIS REPORTING PERIOD 

Woodward-Clyde Consultants (W-C) submitted a draft Remedial Design Work Plan for , 
Respondents (Cooper Industries and Corning, Inc.) review on March 28, 1996. 

A phone conversation was held between Leah Evison (EPA) and lohn Seymour (W-C) on 
March 12, 1996 to discuss the Remedial Design Work Plan submittal. The following items 
were discussed during the call: 

• Initially, a technical memorandum was to be prepared to update the Remedial 
Investigation and Feasibility Study (RI/FS) Quality Assurance Project Plan 
(QAPP) in lieu of preparing a new QAPP for the remedial design. After fijrther 
consideration, Ms. Evison requested that a stand alone QAPP be prepared for the 
Remedial Design due to the date of the RTFS QAPP and the fact that it was written 
for an EPA laboratory. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

'- ;̂> C7~ 'n. '(\ None. 
'CJC/ A:\PROGRESS 002 04-10-96 Kr ro r ! Rerrici icc source not found. 
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Woodward-Clyde 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None, 

F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for March, April and May: 

• Submit the Remedial Design Work Plan docuniient to EPA on April 18, 1996. 

A:\PROGRESS 002 0'1-10-9S K n o i ! Kcfrrencr source not founi l . 
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\Afoodward-Clyde 
Engineering & sciences applied to the earth & its environment 

May 9, 1996 
6E07013-1 

VIA CERTIFIED MAIL 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 3 
April 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

JohnVSeymour, PIE. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
K. Sakowski-MDEQ 

DET22685.DOC 

/7v> Wooward-Clyde Consultants • A subsidiary of Woodward-Clyde Group, Inc. 
h C) 38777 West Six Mile Road, Suite 200 • Livonia, Michigan 48152 
a ^ / 313-464-1800-Fax 313-464-1823 
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Woodward-Clyde 

PROGRESS REPORT NO. 3 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: April 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period usid describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVmES PERFORMED THIS REPORTING PERIOD 

Woodward-Clyde Consultants (W-C)/ Respondents (Cooper Industries and Coming, Inc.) 
submitted a draft Remedial Design Work Plan and supporting documents for Agency review 
on April 18, 1996. 

W-C met with MDEQ, Earth Tech (EPA's Oversight Contractor), Respondents and Bidders 
at the Albion-Sheridan site for a Pre-Bid Meeting on April 25, 1996. Issues included three 
underground storage tanks identified onsite, test pit dmm investigation. Lot 27, Parcel 5 
waste, site access, stormwater handling, and fence reuse. 

A phone conversation was held between Leah Evison (EPA) and Bob Gibson (W-C) on May 
1, 1996 to discuss issues brought up at the Pre-Bid Site Meeting. The following items were 
discussed during the call: 

• The 3 USTs can be removed and salvaged or incorporated under the cover per Ms. 
Evison's discussions with MDEQ 

• The ABB Environmental Test Pit report was discussed and Evison vnU transmit a 
copy to W-C 

• The debris pile and transfer station foundation on Lot 27, Parcel 5 are not part of 
the work. The State is responsible for all issues on Lot 27, Parcel 5 

• Ms. Evison indicated that only waste located off" the property to the east would 
require consolidation. The waste that is off" the property to the west can be closed 
in place 

B. SUMMARY OF FINDINGS 

None. 

'CĴ ^V DEr22685.DOC 
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Woodward-Clyde 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for May through July: 

• Selection of the Design/T5uild Contractor and negotiate contract 

• Receipt of Agency comments on the RD Work Plan 
• Prepare a response letter responding to Agency review comments on the RD Work Plan 

and supporting documents and receive Agency approval of the RD Work Plan 
• Pre-Design Studies field work will begin after Agency approval of the RD Work Plan 
• Selection of Quality Assurance (QA) Officer for QA for the Design/Build Contractor's 

work 

END OF PROGRESS REPORT 

^A-, .'V DEr2268S.DOC 
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Woodward-Clyde w "̂ /̂̂ ^ 
Engineering & sciences applied to the earth & its environment 

June 10, 1996 
6E07013-1 

VIA CERTIFIED MAIL 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 4 
May 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seyijhour, P.E 
Project Cttprdinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 

DET22761,DOC 

Woodward-Clyde Consultants • A subsidiary of Woodward-Clyde Group, Inc, 
38777 West Six Mile Road, Suite 200 • Livonia, Michigan 48152 
313-464-1800 • Fax 313-464-1823 
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PROGRESS REPORT NO. 4 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACnON 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MAY 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative Order, 
hereafter referred to as the "UAO". This report summarizes work performed during the reporting 
period and describes activities to continue or scheduled to start during the next reporting period. 

A. A C n v m E S PERFORMED THIS REPORTING PERIOD 

The agency comments on the Remedial Design Work Plan, dated May 22, 1996, were received on 
May 28, 1996. As agreed between Ms. Leah Evison and John S^onour, a response to comments 
is expected to include a revised RD Work plan within 21 days after receipt; therefore, the RD 
Work Plan is due to U.S. EPA no later than June 17, 1996. The U.S. EPA indicated a response 
letter was not required unless some comments required further clarification. 

Remedial action design/build bids were received on May 28 and are under review. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

F. KEY PERSONNEL CHANGES 

None. 

DET22761.DOC 
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Woodward-Clyde 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for June through August: 

. Submit revised RD Work Plan by Jime 17 in response to Agency review comments on the RD 
Work Plan and supporting documents and receive Agency approval of the RD Work Plan 
Selection of the Design/Build Contractor and negotiate contract 

. Pre-Design Studies field work will begin after Agency approval of the RD Work Plan 

. Selection of Quality Assurance (Q A) OfiBcer for Q A for the Design/Build Contractor's work 

DET22761.DOC 
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Engineering s sciences applied to the earth & its environment 

July 10, 1996 
6E07013-1 

VIA CERTIFIED MAIL 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 5 
June 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

John oeymour, P. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 

DET22796.DOC 

Woodward-Clyde Consultants • A subsidiary of Woodward-Clyde Group, Inc. 
f Y 'KS 38777 West Six Mile Road, Suite 200 • Livonia, Michigan 48152 
t J O 313-464-1800 • Fax 313-464-1823 



Woodward-Clyde 

PROGRESS REPORT NO. 5 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JUNE 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative Order, 
hereafter referred to as the "UAO". This report summarizes work performed during the reporting 
period and describes activities to continue or scheduled to start during the next reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

The final RD Work Plan was submitted to the U.S. EPA on June 17, 1996. 

Clarifications to the remedial action design/build bids were received and are under review. 

U.S. EPA comments on the RD Health and Safety Plan were received on June 19, 1996. They will 
be incorporated by the design/build contractor. 

A copy of the "consent to enter state owned property" for the site was transmitted to the Project 
Coordinator by the MDEQ in a letter dated June 11, 1996. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

DET22796.DOC 



Woodward-Clyde 

F. KEY PERSONNEL CHANGES 

None. 

G, CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for June tlirough August: 

Receive Agency approval of the RD Work Plan 

Seleaion of the Design/Build Contractor and negotiate contract 
Pre-Design Studies field work wall begin after Agency approval of the RD Work Plan 
Seleaion of Quality Assurance (QA) Officer for QA for the Design/Build Contractor's work 
Submit a revised health and safety plan incorporating Agency comments 

DET22796,tX)C 



The Albion-Sheridan Landfill PRP Group 

August 12, 1996 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 6 
July 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John SeymouriJP.E. 
Prinect Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith- Cooper 

38777 West Six Mile Road, 200 DET22g46.DOC 

Livonia, Michigan 48152 - (313)464-1800 - fax (3 13) 464-1823 
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The Albion-Sheridan Landfill PRP Group 

PROGRESS REPORT NO. 6 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JULY 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

The Grroup selected Woodward-Clyde (WCC) as pre-design and remedial design contractor as 
well as Quality Assurance Officer for the design activities. 

EPA provided approval with modifications of the RD Work Plan in a letter dated July 15, 
1996. 

The Group held a conference call on July 18, 1996 with Leah Evison (EPA) and Liz Bartz 
(Earth Tech) to discuss the RD Work Plan modifications and field work mobilization. The 
Group proposed a test pit excavation program to fiirther delineate the extent of waste for 
optimized cover system design. EPA indicated that the test pit approach would be acceptable 
and to document the proposed program in a technical memorandum. 

WCC and the Group made initial contact with adjacent landov^ers to gain access to their 
properties for well installation and test pit excavation. 

WCC submitted RD Work Plan modifications on July 31, 1996. The submittal included 
revised pages to the Work Plan, Field Sampling Plan and Quality Assurance Project Plan. The 
submittal also included Technical Memorandum No. 1 (Test Pit Excavation Plan) and the 
Site-Specific Health and Safety Plan for WCC. The Site-Specific Heahh and Safety Plan 
incorporated comments from EPA dated June 14, 1996. 

B. SUMMARY OF FINDINGS 

None. 

38777 West Six Mile Road, 200 DET22846.DOC 

Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823 
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The Albion-Sheridan Landfill PRP Group 

C. CHANGES MADE IN THE RD/RA 

As described in Item A above, the Group proposed that a test pit excavation program be 
added to the pre-design field investigation. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

Contacted Kevin Markovich (City of Albion) to request names and addresses of adjacent 
landovmers. 

Contacted the City of Albion Wastewater Treatment Facility and submitted groundwater 
analytical data for approval to dispose of well development water at their facility. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for August: 

• Finalize monitoring well access agreements with the City of Albion and Walt Gil and 
Sons properties. 

• Mobilization and implementation of pre-design field investigation activities. 
• Begin native species vegetation and landfill gas emissions studies. 

38777 West Six Mile Road, 200 DET22846,DOC 

Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823 



The Albion-Sheridan Landfill PRP Group lo/t/^ 

January 10, 1997 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 11 
December 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WCC 

38777 West Six Mile Road, Suite 200 
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823 DET22998.DOC 



The Albion-Sheridan Landfill PRP Group 

PROGRESS REPORT NO. 11 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: DECEMBER 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafteir referred to as the "UAG". This report sumjnarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTrvrriES PERFORMED THIS REPORTING PERIOD 

WCC initiated a conference call with the Michigan Department of Natural Resources Real 
Estate Division on December 16, 1996 to discuss property access agreement issues. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

F. KEY PERSONNEL CHANGES 

None. 

DET22998.DOC 



The Albion-Sheridan Landfill PRP Group 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for January-March: 

• Continue the Preliminary Design (30%) which is scheduled to be submitted to U.S. 
EPA on January 14, 1997. Due to .subsequent discussions with EPA, the date will be 
extended to the week of January 20, 1997. 

• Initiate Intermediate Design (60%) submittal consists solely of a meeting. This 
meeting (according to the Project Schedule) is scheduled for March 11, 1997, but will 
be delayed if the EPA/MDEQ 30% Design comments have not been received prior to 
that meeting date. The next deliverable following the Intermediate Design Meeting is 
the 95% Design Document 

• Initiate Final Design. 

DET22998.DOC 



The Albion-Sheridan Landfill PRP Group 

February 10, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 12 
January 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

Johh\Seymour, P 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WCC 

38777 West Six Mile Road, Suite 200 
Uvonia, Michigan 48152-(313)464-1800 - fax (313)464-1823 DET23043.DOC 



The Albion-Sheridan Landfill PRP Group 

F. KEY PERSONNEL CHANGES 

Jon Peterson replaced Leah Evison as EPA Remedial Project Manager. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

A number of calls were placed with EPA and MDEQ to prepare for the February 4"̂  meeting. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for February through April: 

• Address comments on the Preliminary Design (30%). 

• A letter will be sent by the Albion-Sheridan Township Group (Group) to address 
certain comments by the agencies received in the February 4**" meeting. Items to be 
addressed include: 1) a technical discussion of the equivalency of certain design 
details presented in the preliminary design concerning the size and spacing of the strip 
drains in the drainage system and the methodology for calculating the equivalent 
transmissivity, 2) a north-south hydrogeologic cross section to understand the 
relationship of the proposed detention pond with the landfill waste, 3) MDEQ would 
like to see the risers on the horizontal passive gas vent wells extended to 6 feet above 
the landfill surface to prevent clogging with snow in the winter, and 4) the location of 
the 2% cover slopes will be more clearly presented. The above items will be discussed 
with Earth Tech the first week of February. 

• The EPA will be making arrangements for a public availability session to occur in the 
summer of 1997 to review the design. 

• Intermediate Design (60%) submittal (consists of a meeting). This meeting, 
(according to the Project Schedule) is scheduled for March 11, 1997, but during the 
February 4, 1997 meeting, EPA indicated that the Intermediate Design Meeting may 
be omitted if the technical issues listed above can be resolved. The next deliverable 
following the Intermediate Design Meeting is the 95% Design Document. 

• Initiate Final Design. 

DET23043.DOC 



The Albion-Sheridan Landfill PRP Group 

PROGRESS REPORT NO. 12 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JANUARY 1997 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• The preliminary design was submitted. 
• The EPA Remedial Project Manager was changed to Jon Peterson. 
• A meeting was held on February 4, 1997 to review the preliminary design and meet the 

new EPA Remedial Project Manager. A copy of the agenda is attached. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

The detailed design of the passive gas collection system and infiltration drainage system were 
presented and discussed with the agencies. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

DET23043.DOC 
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The Albion-Sheridan Landfill PRP Group 
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September 11, 1996 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 7 
August 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

ncerely. 

Seymour, P.E. 
ct Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 

38777 West Six Mile Roa4 200 ' DCT22874.DOC 

Uvonia, Michigan 48152 - (313)464-1800 - fa.\ (313) 464 -1823 



The Albion-Sheridan Landfill PRP Group 

PROGRESS REPORT NO. 7 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: AUGUST 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTTVITIES PERFORMED THIS REPORTING PERIOD 

The U.S. EPA approved the Final Remedial Design Work Plan on August 2, 1996. 

Predesign field work was completed fi-om August 5 to 15. The work included installation of 2 
new groundwater monitoring wells and sampling of 32 monitoring wells. Test pits were 
excavated at 20 locations around the site to assess the perimeter of the waste. 

Two groundwater monitoring wells, to be installed on the Gill property to the west of the 
Site, could not be constructed because an access agreement could not be resolved. Further 
discussions will be held with the Gill's during conceptual design. 

B. SUMMARY OF FINDINGS 

There were no significant findings in the Predesign program. 

C. CHANGES IN THE RD/RA 

There were no changes in the RD/RA; however, two of the new monitoring wells could not be 
installed as scheduled. Installation of these wells will be further considered during the 
preliminary design. 

D. PROBLEMS ENCOUNTERED 

Monitoring wells MW lOSB and MW 12S8 appear to have been slightly upheaved due to 
fi"ost action, and MW 1ISB was destroyed and could not be sampled. 

38777 West Six Mile Road, 200 DET22874.DOC 

Livonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823 



The Albion-Sheridan Landfill PRP Group 

The Albion waste water facility would not accept the well development and sample purge 
water for disposal, contrary to the RD Work Plan. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

The purge water was disposed back down the associated monitoring well in accordance with 
State of Michigan Department of Environmental Quality (DEQ) procedures. The 
development water is stored on site pending receipt of analytical results; if the water meets 
associated DEQ criteria, the water will be infiltrated on site in an approved area. 

The U.S. EPA and MDEQ provided verbal approval of the changes described above. 

F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

Mr. Gill was contacted concerning obtaining access to his property for well installation. 

The Calhoun County Road Commission was contacted concerning obtaming access to the 
road right-of-way for installation of two new wells across the road fi"om the Site. 

U.S. EPA and MDEQ were contacted to discuss the access issues and development and purge 
water management. 

The City of Albion waste water treatment plant personnel were contacted to artange for 
disposal of site well water. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for September/October: 

• Preparation of the predesign studies report 
• Evaluation of options for landfill cover configuration and property access 
• Submittal of the predesign studies report by October 3, 1996. 
• Continue native species vegetation and landfill gas emissions studies 

The project is on schedule. 

38777 West Six Mile Road, 200 DEn2874.DOC 

Livonia, Michigan 48152 - (313)464-1800 - fax (313) 4 6 4 - 1 8 2 3 
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October 10, 1996 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 8 
September 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

JohiiSeymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 

38777 West Six Mile Road, 200 DET22904.DOC 

Uvonia, Michigan 48152 - (313)464-1800 - fax (313) 464-1823 
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PROGRESS REPORT NO. 8 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDLVL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: September 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

Woodward-Clyde (WCC) received Pre-Design Study field investigation results fi"om 
groundwater sampling, test pitting/waste delineation and site surveying. 

WCC began analysis of the field investigation results. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None 

38777 West Six Mile Road, 200 DET22904.DOC 
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F. KEY PERSONNEL CHANGES 

Coming lawyer has resigned to take another positions send all legal correspondence care of 
Joan Lewds, Coming Legal Department, 1 Riverfi-ont Plaza, Coming, New York 14831, (607) 
974-7051. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for October: 

• Finalize the Pre-Design Studies Report and submit to U.S. EPA/MDEQ on October 18, 
1996, in accordance with the August 2, 1996 approved Remedial Design Work Plan. 

The Pre-design studies report will include: 

• Results of groundwater monitoring well installation and sample results 
• Native vegetation study 
• Gas emissions study 
• Resuhs of test pit program for delineation of the edge of waste 

The Preliminary Design will be initiated on November 18 and is scheduled to be submitted to 
U.S. EPA January 14, 1997. 

38777 West Six Mile Road, 200 DEn2904.DOC 
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November 11, 1996 

Ms. Leah Evison, PhD 
U.S. Environmental Progection Agency 
Region V 
Waste Management Division 
77 W.Jackson Blvd- HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 9 
October 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have 
any questions. 

Very truly yours, 

% > 

Johm\Seymour, r.E 
Proj ;t Coordinator 

enclosure 

cc: J. Gray-Corning 
C. Smith- Cooper 
R. Gibson- WCC 
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PROGRESS REPORT NO. 9 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: OCTOBER 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

Woodward-Clyde (WCC) submitted the Pre-Design Studies Report to EPA and MDEQ on 
October 17, 1996. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 
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PROGRESS REPORT NO. 9 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: OCTOBER 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO" This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

Woodward-Clyde (WCC) submitted the Pre-Design Studies Report to EPA and MDEQ on 
October 17, 1996. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

A:\PROGRESS DOC 11 07-06 Ei l o i ! Rcforri icc source iiol fouiicl. 
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KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for November: 

• Respond to EPA/MDEQ comments on the draft Pre-Design Studies Report. 
• The Preliminary' Design will be initiated on November 1 8 and is scheduled to be 

submitted to US EPA on January 14, 1997. 
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December 13, 1996 

Ms. Leah Evison, Ph.D. 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 10 
November 1996 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Ms. Evison: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely. 

Jolwi Seymour, BjE. 
Prdjact Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 

38777 West Six Mile Road, Suite 200 
Uvonia, Michigan 48152 • (313)464-1800 - lax (313)464-1823 DET22968.DOC 
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PROGRESS REPORT NO. 10 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: NOVEMBER 1996 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

Woodward-Clyde (WCC) submitted the Final Pre-Design Studies Report to EPA and MDEQ 
on November 27, 1996 and the report was approved on December 4, 1996. 

WCC initiated a conference call with EPA on November 15, 1996 to discuss landfill footprint 
consolidation and methods to optimize the remedial design of the landfill cap. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

DET22968 DOC 12-13-96 
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F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for December-February: 

• Respond to final EPA/MDEQ comments on the Pre-Design Studies Report dated 
December 4, 1996. 

• Continue the Preliminary Design (30%) which is scheduled to be submitted to U.S. 
EPA on January 14, 1997. 

• Initiate Intermediate Design (60%). 

DET22968.DOC 12-13-96 
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March 7, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 13 
February 1997 
Remedial Design/Remedial Action 
/ybion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerel 

John Ser/mour, P.E 
ProjectXoordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WCC 

38777 West Six Mile Road, Siiile 200 
Livonia, Michigan 48152 • (31.3)464-1800 - ra.v (313)464.1823 DbT23065.DOC 
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PROGRESS REPORT NO. 12 

ALBION-SHERLDAN TOWNSHIP LANDFILL 
REMEDL\L DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JANUARY 1997 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• The preliminary design was submitted. 
• The EPA Remedial Project Manager was changed to Jon Peterson. 
• A meeting was held on February 4, 1997 to review the preliminary design and meet the 

new EPA Remedial Project Manager. A copy of the agenda is attached. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

The detailed design of the passive gas collection system and infiltration drainage system were 
presented and discussed with the agencies. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

DET23043.DOC 
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F, KEY PERSONNEL CHANGES 

Jon Peterson replaced Leah Evison as EPA Remedial Project Manager. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

A number of calls were placed with EPA and MDEQ to prepare for the February 4"" meeting. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for February through April: 

• Address comments on the Preliminary Design (30%). 

• A letter will be sent by the Albion-Sheridan Township Group (Group) to address 
certain comments by the agencies received in the February 4"' meeting. Items to be 
addressed include: 1) a technical discussion of the equivalency of certain design 
details presented in the preliminary design concerning the size and spacing of the strip 
drains in the drainage system and the methodology for calculating the equivalent 
transmissivity, 2) a north-south hydrogeologic cross section to understand the 
relationship of the proposed detention pond with the landfill waste, 3) MDEQ would 
like to see the risers on the horizontal passive gas vent wells extended to 6 feet above 
the landfill surface to prevent clogging with snow in the winter, and 4) the location of 
the 2% cover slopes will be more clearly presented. The above items will be discussed 
with Earth Tech the first week of February. 

• The EPA will be making arrangements for a public availability session to occur in the 
summer of 1997 to review the design. 

• Intermediate Design (60%) submittal (consists of a meeting). This meeting, 
(according to the Project Schedule) is scheduled for March 11, 1997, but during the 
February 4, 1997 meeting, EPA indicated that the Intermediate Design Meeting may 
be omitted if the technical issues listed above can be resolved. The next deliverable 
following the Intermediate Design Meeting is the 95% Design Document. 

• Initiate Final Design. 

DET23043.DOC 
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April 10, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 14 
March 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

JohriiSeymour, Pi.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WCC 

38777 West Six Mile Road, Suite 200 
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823 DET23111.DOC 



PROGRESS REPORT NO. 14 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MARCH 1997 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTrvrriES PERFORMED THIS REPORTING PERIOD 

• Comments were received fi^om the EPA on the Preliminary Design Report in a letter dated 
March 4, 1997. 

• A conference call was held with the EPA, MDEQ, the Group and Woodward-Clyde to 
discuss the comments on the Preliminary Design on March 13. 

• EPA, MDEQ and Woodward-Clyde visited the site on March 28, 1997 to collect a round 
of groundwater levels from site monitoring wells. 

B. SUMMARY OF FINDINGS 

None. 

C. C H A N G E S M A D E IN T H E RD/RA 

The drain layer design presented in the Preliminary Design will be modified and an imported 
sand or synthetic drain layer will be included in the 95% design. The design revisions will 
cause a delay in submitting the 95% design; the delay was discussed with the EPA during the 
March 28 site visit. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

A:\PROGR£SS.014 •• 



None. 

F. KEY PERSONNEL CHANGES 

None. 

G . CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

Calls to EPA were made to discuss the March 28 site visit. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for April through June: 

• Finalize a response to the comments on the Preliminary (30%) Design; the response 
will be provided in a letter to be submitted to the EPA on April 11, 1997. 

• The 95% Design and draft Remedial Action Plan (RAP) will be submitted concurrently 
to the EPA on May 9, 1997. The 95% design is being submitted later than originally 
scheduled to include the comments and make revisions to the drainage layer design. 
The draft RAP is being submitted earlier than originally scheduled to enable an early 
start on making necessary construction contracting arrangements; it is not required to 
be submitted until June 9, 1997. 

• The final design will be initiated. 
• The EPA will be making arrangements for a public availability session to occur in the 

summer of 1997 to review the design. 

A:\PROGRESS.014 
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June 12, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 16 
May 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

John Seymour,\P.E. 
PrdiJBct Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WCC 

38777 West Six Mile Road, Suite 200 
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823 DEm31II.DOC 



PROGRESS REPORT NO. 16 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MAY 1997 

This Progress Report is submitted in accordance with Paragraph 48 of the Administrative 
Order, thereafter referred to as the "UAO". This report summarizes work performed during 
the reporting period and describes activities to continue or scheduled to start during the next 
reporting period. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• WCC submitted the Final Design Document and Remedial Action Work Plan on May 9, 
1997. 

• WCC submitted a response letter dated May 9, 1997 to the April 21, 1997 MDEQ letter 
and Arpil 7, 1997 EPA email regarding follow up comments on the 30% Design 
Document. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

F. KEY PERSONNEL CHANGES 

None. 
A:\PROGRESS.015 1 
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G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

• Liz Bartz (EarthTech) contacted Robert Gibson (WCC) requesting geotechnical testing 
resuhs from the borrow source testing referenced in the Final Design Document. The 
information was subsequently submitted as requested. 

• Jon Peterson (EPA) and Kim Sakowski (MDEQ) contacted John Seymour (WCC) to 
discuss completing a "mixing zone determination" for site groundwater wells at the 
groundwater/surface water interface. Seymour indicated that the data would be 
transmitted to Ms. Sakowski's attention. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for June/July: 

• Respond to USEPA and MDEQ comments on the Final Design and Remedial Action 
Work Plan. 

• Prepare bid package for selection of Remedial Action contractor. 

A:\PROGRESS.015 
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July 10, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 17 
June 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.\E. 
Project\Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WCC 

38777 West Six Mile Road, Suite 200 
Uvonia, Michigan 48152-(313)464-1800-fax (313)464-1823 C;\wcc\det23188.doc 
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PROGRESS REPORT NO. 17 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JUNE 1997 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report sunmiarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• WCC submitted information to the MDEQ (Kim Sakowski) on June 3,1997 at the 
request of U.S. EPA. The information explained WCC's approach to addressing 
MDEQ comments on their request for a "mixing zone determination". 

• WCC submitted requests for prequalification packages to interested contractors for 
the Albion-Sheridan Township Landfill remedial action. 

• EPA submitted comments on the final design in a letter dated June 11, 1997. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

The U.S. EPA submitted comments on the final design that raised new issues concerning 
the design; this will delay sending out bid packages to remedial action contractors. A 
revised project schedule will be forthcoming. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

The ASTL Group is working with the agencies to resolve the comments. 

DET23188.DOC 07-10-97 
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F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

John Seymour (WCC) contacted Jon Peterson (U.S. EPA) to discuss the comments on the 
final design. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for July/August: 

• Respond to U.S. EPA and MDEQ comments on the Final Design and Remedial Action 
Work Plan. 

• Prepare bid package for selection of the Remedial Action contractor. 

DET23188.DOC 07-10-97 
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September 11, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 19 
August 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray-Coming 
C. Smith - Cooper 
B. Gibson - WCIA 

38777 West Six Mile Road, Suite 200 
l j?ftmifMi(ih^ 48152 - (313)464-1800- fa.>(3t3)464-1823 C:\wcc\det23249.doc 
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PROGRESS REPORT NO. 17 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDLVL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JUNE 1997 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• WCC submitted information to the MDEQ (Kim Sakowski) on June 3,1997 at the 
request of U.S. EPA. The information explained WCC's approach to addressing 
MDEQ comments on their request for a "mixing zone determination". 

• WCC submitted requests for prequalification packages to interested contractors for 
the Albion-Sheridan Township Landfill remedial action. 

• EPA submitted comments on the final design in a letter dated June 11, 1997. 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

None. 

D. PROBLEMS ENCOUNTERED 

The U.S. EPA submitted comments on the final design that raised new issues concerning 
the design; this will delay sending out bid packages to remedial action contractors. A 
revised project schedule will be forthcoming. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

The ASTL Group is working with the agencies to resolve the comments. 

DET23249 09-11-97 
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F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

John Seymour (WCC) contacted Jon Peterson (U.S. EPA) to discuss the comments on the 
final design. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for July/August: 

• Respond to U.S. EPA and MDEQ comments on the Final Design and Remedial Action 
Work Plan. 

• Prepare bid package for selection of the Remedial Action contractor. 

DET23249 09-11-97 
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October 10, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 20 
September 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

Jonn Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 

B.Gibson-WCIA 

38777 West Six Mile Road, Suite 200 
Livonia, Michigan 48152 - (313)464-1800 - fax (313)464-1823 c:\wcc\det23273.doc 
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PROGRESS REPORT NO. 20 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: SEPTEMBER 1997 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• A public availability session was held in Albion on September 24, 1997 
• Woodward-Clyde International-Americas (WCIA) submitted requests for bid to five 

contractors and conducted a prebid site inspection/meeting 
• EPA approved the final design on September 4, 1997 
• A consultant for Decker Manufacturing sampled well MW-6SB on September 24, 

1997 

B. SUMMARY OF FINDINGS 

None. 

C. CHANGES MADE IN THE RD/RA 

Gas probe monitoring was added around the perimeter of the landfill for long term 
assessment of gas migration. 

D. PROBLEMS ENCOUNTERED 

While the consultant for Decker Manufacturing was sampling, a teflon bailer was dropped 
into well MW-6SB. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

c;\wcc\det23273.doc 
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The bailer in well MW-6SB will be retrieved after the remedial construction contractor 
mobilizes to the Site. 

F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

WCIA assisted the U.S. EPA and MDEQ at the September 24, 1997 public availability 
session. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for October/November: 

• Receive bids and select a contractor. 

• Mobilize to the Site 
• Incorporate the final U.S. EPA comments on the remedial design. 

c;\wcc\det23273.doc 
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PROGRESS REPORT NO. 21 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: OCTOBER 1997 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• OHM Remediation Services was selected by the Group and U.S. EPA was notified. 
• The Group has been working at obtaining access to the adjacent properties and to the 

Site to conduct the remedial action. 
• The Group selected Woodward-Clyde International-Americas (WCIA) to be the 

Quality Assurance Officer (QAO). This progress report provides the U.S. EPA 
notification as required by the UAO, paragraph 34. 

B. SUMMARY OF FINDINGS 

It was identified that the State of Michigan Department of Natural Resources, who owned 
the Site because the previous owner lost the property because of failure to pay taxes, 
conveyed title to the Site to another private party. This other private party cannot be 
located. Further, agreement for access to the property west of the Site has not been 
reached. 

C. CHANGES MADE IN THE RD/RA 

The schedule is proposed to be modified to complete the waste consolidation, gas 
collection/venting system, clearing and grubbing, underground storage tank removal, and 
debris salvage in the spring of 1998 instead of the fall/winter of 1997. This change is 
necessary because of the delay encountered because the Site was conveyed to another 
private party and a new access agreement has not been obtained. The drum removal 
activity is still planned for 1997 provided access can be obtained by mid-November. 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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D. PROBLEMS ENCOUNTERED 

Site access to complete the work has been delayed because of the discovery of the 
conveyance of the title to the Site to another private party. This other private party 
cannot be located. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

The U.S. EPA has provided information to the Project Coordinator to help locate the new 
owner of the Site. 

The Project coordinator and Group real estate counsel are investigating whether the 
correct title conveyance/sale process was followed by MDNR; if the correct process was 
not followed, the conveyance/sale may be voided and the MDNR would resume 
ownership of the Site and access would be granted under a "Consent to Enter State 
Owned Property" notice already provided to the Group by the MDNR. 

F. KEY PERSONNEL CHANGES 

The following personnel have been designated for the remedial action component of the 
project: 

Contractor: OHM Remediation Services (OHM) 
Contractor Project Manager: James Kujawa 
Contractor Site Superintendent: Drum Removal: Richard Fisher 

Construction: Michael Geiser 
Laboratory: Drum Characterization: OHM 
Contractor Health & Safety Officer: Michael Zustia 
Resident Engineer: Daiin Removal: Anthony Misercola, WCIA 

Capping: Robert Bennett, WCIA 
Quality Assurance Officer/Manager: John Seymour, WCIA 
QC Personnel: WCIA 

These names should be placed in the organization chart for the Remedial Action Plan and 
the Construction Quality Assurance Plan. 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for November/December: 

• Resolve Site access issues, 
• The U.S. EPA intends to sample two monitoring wells located west and north of the 

Site, 
• Mobilize to the Site, 
• Incorporate the final U.S. EPA comments on the remedial design. 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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December 9, 1997 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 22 
November 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

Jobji Beym.our, P.E 
Projeyit Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WCC 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313^164-1800 . Fax: 313^»64-1823 
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PROGRESS REPORT NO. 22 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: NOVEMBER 1997 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• The contract with OHM Remediation Services was executed and they began 
mobilization activities for the drum removal. 

• The Group resolved access issues to the Site and the Luster Prater properties to 
conduct the remedial action. 

B. SUMMARY OF FINDINGS 

The MDNR was contacted and it was agreed that because the sale of the Site and the 
parcel immediately south of the Site was to be voided, access granted under the MDNR 
notice sent to the Group would be adequate to conduct work on the Site. 

C. CHANGES MADE IN THE RD/RA 

No significant changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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F. KEY PERSONNEL CHANGES 

The following personnel have been designated for the remedial action component of the 
project: 

Resident Engineer: Drum Removal: Anthony Misercola, WCIA 
Drum Removal field representative: Cliff Yantz 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

The MDNR was contacted by letter and follow up telephone call to resolve the approach 
to gain access to the Site. 

Luster Prater was contacted to obtain access across the his parcel located to the south of 
the Site for the drum removal. 

H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for December/January: 

• Mobilize to the Site, 

• Complete the drum activities 
• Incorporate the final U.S. EPA comments on the remedial design. 

38777 W, Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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January 12, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 23 
December 1997 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
quesfions. 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WCC 

38777 W. Six Mile Road , Suite 200 
Uvonia, Michigan 48152 
313-464-1800 . Fax: 313-464-1823 
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PROGRESS REPORT NO. 23 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: DECEMBER 1997 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• A letter providing a response to U.S. EPA final design comments was submitted on 
December 1, 1997. 

• The drum removal field activities commenced on December 3 and were completed on 
December 19, 1997. The findings are discussed in the next section. 

• A drum removal kick-off" meeting was held on December 4"̂  among EarthTech (for 
U.S. EPA), Woodward-Clyde (for the Group) and OHM Remediation Services (the 
Contractor). 

• U.S. EPA oversight for the drum removal was conducted by EarthTech personnel. 
• A meeting was held among Cooper Industries, Corning, Inc., and the U.S. EPA 

Regional Counsel on December 9"" to discuss fijture site remedial activities. 
• The monthly progress report was submitted on December 9, 1997. 

B. SUMMARY OF FINDINGS 

The following summarizes the findings and general activities of the drum removal: 

• Mobilization consisted of installations of temporary trailer and portable electricity 
generator, construction of the drum storage pad using 40-mil HDPE, delivery of 
equipment to the site, and finalization of OHM's health and safety plan. 

• Test pits were completed in the drum storage pad area on December 8"" to identify 
whether there were drums in the area prior to construction of the pad. Four, empty, 
crushed drums were located within municipal trash, and removed. 

c:\wcc\det23347.dQC 
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• An EarthTech representative visited the site to indicate where the drums were to be 
expected in the area of TP09; this visit was beneficial to be more accurate in locating 
the drums because the location marker for TP09 could not be found. 

• Removal of 206 drums containing waste and removal of 89 empty drums was 
completed from December 9 through 17. Approximately 65% of the drums contained 
liquids, 17% contained solids, and 18% contained sludge. One 30-gallon container 
was removed in addition to the 55-gallon drums required to be removed by the UAO. 

• Drums were placed on a steel, drip-containment pan, sampled, overpacked and then 
placed on the drum storage pad. Essentially all drums were overpacked because of the 
high incidence of liquids or sludges in the drums. 

• Empty drums were placed in the excavation area, crushed, and backfilled using 
material previously removed from the excavation. 

• Demobilization consisted of removal of all equipment and covering the drums with a 
tarp. 

C. CHANGES MADE IN THE RD/RA 

No significant changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

Luster Prater granted access for vehicles to cross his parcel located to the south of the 
Site for the drum removal. 

c:\wcc\det23347.doc 
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H. PLANNED UPCOMING EVENTS 

Activities planned to begin/continue for January/February include: 

• Receive drum compatibility and characterization test results and decide on method of 
disposition. 

• Dispose of drummed waste either on site (if non-hazardous solids) or at an appropriate 
off site licensed facility. 
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February 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 24 
January 1998 
Remedial Design/Remedial Acfion 
Albion-Sheridan Township Landfill 
Project No.: 6E07013 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

11 Seymour, F.E. 
ect Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WCC 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 

D:\WCC\DETF1LE\DET23380.DOC 

file://D:/WCC/DETF1LE/DET23380.DOC


t 

The Albion-Sheridan Landfill PRP Group 

PROGRESS REPORT NO. 24 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JANUARY 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES PERFORMED THIS REPORTING PERIOD 

• Drum waste compatibility tests were completed. 

• The monthly progress report was submitted on January 12, 1998. 

B. SUMMARY OF FINDINGS 

The following summarizes the status of the drum removal: 

• All drums remain stored on site. 
• Based upon compatibility testing, 10 waste composites were sent for waste 

characterization for disposal purposes. 

C. CHANGES MADE IN THE RD/RA 

No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 

None. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

None. 

38777 W. Six Mile Road; Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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F. KEY PERSONNEL CHANGES 

None. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 

None. 

H. PLANNED UPCOMING EVENTS 

Activities plarmed to begin/continue for February/March include: 

• Receive drum characterization test results and decide on method of disposition. 
• Dispose of drummed waste either on site (if non-hazardous solids) or at an appropriate 

off" site licensed facility. 

38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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March 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 25 
February 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
Questions. questions 

» > 

Sincerely, 

JfYin Seymour, P.E. 
bject Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WC 

38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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PROGRESS REPORT NO. 25 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: FEBRUARY 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• Drum waste characterization tests were completed. 
• A list of hazardous waste TSDFs for the disposal of drummed materials was sent to 

U.S. EPA for approval. 
• The ASTL group companies were sued by the City of Albion in connection with the 

Albion-Sheridan Township Landfill. 
• The monthly progress report was submitted on February 10, 1998. 

B. SUMMARY OF FINDINGS 
The following summarizes the status of the drum removal: 

• All drums remain stored on site. 
• The waste characterization test indicated the majority of the waste will require 

incineration. The remaining hazardous wastes will be sent to a landfill and non-
hazardous solid wastes will stay at the landfill. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None required. 

38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 . Fax: 313-464-1823 
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F. KEY PERSONNEL CHANGES 
Roy F. Weston (Mark Kleiner) replaced EarthTech as U.S. EPA's oversight contractor. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 

H. PLANNED UPCOMING EVENTS 
Activities planned to begin/continue for March/April include: 

• Dispose of drummed waste either on site (if non-hazardous solids) or at an appropriate 
off" site licensed facility. All drums requiring off site disposal will be taken off" site by 
March 10. 

• Begin preparation to mobilize to the field for continuation of remedial construction. 

38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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April 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J ' ' ' 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No, 26 
March 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Jojhh Seymour, P.E 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WC 

38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 . Fax; 313-464-1823 
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PROGRESS REPORT NO. 26 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MARCH 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• All drums that are required to be sent off site for treatment and/or disposal were sent 

in March. 
• A list of hazardous waste TSDFs for the disposal of drummed materials was approved 

by U.S. EPA. 
• The monthly progress report was submitted on March 10, 1998. 

B. SUMMARY OF FINDINGS 
The following summarizes the status of the drum removal: 

• Only non hazardous solid wastes in drums remain stored on site. 
• All other drums were sent to either ENSCO, El Dorado, Oklahoma, or Michigan 

Disposal, Belleville, Michigan. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None required. 

F. KEY PERSONNEL CHANGES 
None 
38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax: 313-464-1823 
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G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 

H. PLANNED UPCOMING EVENTS 
Activities planned to begin/continue for April/May include: 

• If access and ownership issues are adequately resolved, we will begin preparation to 
mobilize to the field for continuation of remedial construction. 

38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax; 313-464-1823 
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May 11, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 27 
April 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WC 

38777 W. Six Mile Road, Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax; 313-464-1823 
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PROGRESS REPORT NO. 27 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: APRIL 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on April 10, 1998. 
• Legal counsel for the ASTL Group notified EPA Regional Counsel that remaining 

remedial action activities cannot be completed at this time because of unresolved 
access and ownership issues regarding adjacent off" site properties. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None required. 

F. KEY PERSONNEL CHANGES 
None 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax; 313-464-1823 
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The Albion-Sheridan Landfill PRP Group 

H. PLANNED UPCOMING EVENTS 
Activities planned to begin/continue for May/June include: 
• Once access and ownership issues raised in the letter of the ASTL Group's counsel are 

resolved, the ASTL Group will begin preparation to mobilize to the field for 
continuation of remedial construction. 

38777 W. Six Mile Road , Suite 200 
Livonia, Michigan 48152 
313-464-1800 • Fax; 313-464-1823 
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The Albion-Sheridan Landfill PRP Group 

June 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 28 
May 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P) 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 28 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MAY 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on May 11, 1998. 
• Legal counsel for the ASTL Group continues to have discussions to resolve off-site 

access issues. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None required. 

F. KEY PERSONNEL CHANGES 
James Kujawa of OHM Remediation Services has left the firm and has been replaced by 
John Henni. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 

DAWCC\DETF1LE\DET23467.DOC 
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H. PLANNED UPCOMING EVENTS 
Activities planned to begin/continue for June/July include: 
• Once access, ownership and the other issues raised in the letter of the ASTL Group's 

counsel are resolved, the ASTL Group will begin preparation to mobilize to the field 
for continuation of remedial construction. 
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The Albion-Sheridan Landfill PRP Group 

July 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 29 
June 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 29 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JUNE 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on June 11, 1998. 
• Legal counsel for the ASTL Group continues to have discussions to resolve off-site 

access issues. 
• EPA indicated that an access agreement was reached with SCS (owner of off-site 

adjacent properties); however, legal issues remain to be resolved. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None required. 

F. KEY PERSONNEL CHANGES 
None 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 
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H. PLANNED UPCOMING EVENTS 
Activities planned to begin/continue for July/August include: 
• Once access, ownership and the other issues raised in the letter of the ASTL Group's 

counsel are resolved, the ASTL Group will begin preparation to mobilize to the field 
for continuation of remedial construction. 
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The Albion-Sheridan Landfill PRP Group 

August 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 30 
July 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

sincerely. 

/ ^ 4 . John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 30 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JULY 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on July 10, 1998. 
• The ASTL Group has resolved oflf-site access issues. 
• Notice to Proceed has been given to OHM Remediation Services to continue remedial 

activities at the site. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA ^ 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None required. 

F. KEY PERSONNEL CHANGES 
John Nenni will be OHM's Project Manager. He replaces Jim Kujawa. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 
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H. PLANNED UPCOMING EVENTS 
Activities planned to begin/continue for August/September include: 
• Clearing and grubbing 
• Surface debris removal/storage 
• Installation of additional monitoring wells 
• Closure of two underground storage tanks 
• Abandonment of leachate/monitoring wells 
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September 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 31 
August 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. 
Project; Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 31 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: AUGUST 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on August 10, 1998. 
• OHM and W-C conducted a site visit on August 6 and mobilized to the site on 

August 17 to initiate site clearing. 
• 7 of 8 monitoring wells were abandoned. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
One monitoring well scheduled for abandonment could not be found and was not able to 
be abandoned as planned. 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
A search for the well will be initiated after the foliage is reduced in the fall or winter and 
the well will be marked/flagged for future abandonment. 

F. KEY PERSONNEL CHANGES 
None 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 
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PROGRESS REPORT NO. 31 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: AUGUST 1998 

H. PLANNED UPCOMING EVENTS 
Activities planned to begin/continue for August/September include: 
• Completion of site clearing (ofF-site clearing, outside of the fence, and grubbing will be 

completed at a later date) 
• Installation of erosion controls. 
• Surface debris removal/salvage 
• Installation of additional monitoring wells (scheduled to begin on September 1). 
• Closure of two underground storage tanks (scheduled for September 9). 

At this time, the group anticipates further schedule discussions will occur with the U.S. 
EPA and Department of Justice on September IS**" in the context of the scheduled 
settlement conference. 
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' / The Albion-Sheridan Landfill PRP Group j ^ 

October 12, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 32 
September 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 32 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: SEPTEMBER 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVmES DURING THIS REPORTING PERIOD 
• OHM removed the two underground storage tanks on September 9, 1998. 
• OHM completed site clearing and installed silt fencing by September 5, 1998. 
• Surface debris was primarily salvaged. 
• Two monitoring wells were installed and developed (MW-9DB and MW-15SB) by 

September 15, 1998. 
• OHM demobilized on September 16, 1998. 
• The monthly progress report was submitted on September 10, 1998. 
• A hearing before a judicial magistrate was held on September 1S*** to discuss cost 

allocation between the four potentially responsible parties (PRPs). 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 

No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

F. KEY PERSONNEL CHANGES 

None 
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PROGRESS REPORT NO. 32 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: SEPTEMBER 1998 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBUC 
REPRESENTATIVES 
None 

H. PLANNED UPCOMING EVENTS 

At this time, the group anticipates further schedule discussions Avill occur with the PRPs 
and U.S. EPA. Provided a settlement is reached, the remaining landfill closure activities 
will be completed in 1999. 
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The Albion-Sheridan Landfill PRP Group ; / f ^ 

November 10, 1998 

Mr, Jon Peterson 
U S Environmental Protection Agency 
Region V 
Waste Management Division 
77 W, Jackson Blvd. - HSRW-6J 
Chicago. Illinois 60604 

Subject: Monthly Progress Report No. 33 
October 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: 6E07013-M 

Dear Mr. Peterson: 

The Monthly Progress Report for the reportiny period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. ^ 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 33 

ALBTON-SHERTDAN TOWNSHIP LANDFILL 
REMEDIAL DESICN/REMEDUL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: OCTOBER 1998 

This progress report is submitted in accordance with i^aragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". Thi.>t report .lummarize.i work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVITIES DURING THIS REPORTING PERIOD 
• Underground storage tank (UST) soil samples from the excavation below the two 

USTs removed in September 1998 indicated no pra.senoe of petroleum. 
• The UST closure report is being prepared and will be submitted to MDEQ. 
• Well abandonment records for abandonment activities conducted in September 1998 

are attached 
• Boring and well construction logs for two wells installed in September 1998 are 

attached. 
• The mnnrhly progress report was submitted on October 12, 199R 
• Settlement discussions among the ASTL Group and two other potentially responsible 

parties are under way. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month, 

C. CHANGES MADE IN THE RD/RA 
No Changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 

F. KEY PERSONNEL CHANGES 
None 
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PROGRESS REPORT NO. 33 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: OCTOBER 1998 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 

H. PLANNED UPCOMING EVENTS 

At this time, the group anticipates further schedule discussions will occur with the PRPs 
and U.S. EPA, Provided a settlement is reached, the remaining landfill closure activities 
will be completed in 1999. 

D.VWCC\DI!mLinDCTS«M.OOC 
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^ • ^ ^ ^ OHM Remediation 
^ . ^ s ^ Services Corp. 

Octobers, 1998 

Mr. John Seymour, P.E. 
Vice President 
Woodward-Clyde Consultants 
38777 West Six Mile Road 
Suite i m 
Livonia, Michigan 48152 

Re: Albion-Sheridan Township Landfill, Calhoun County, Michigan, 
OHM/rr Project 920374 

Dear Mr. Seymour: 

OHM Remediation Services Corp, a wholly owned subsidiary of IT Corporation, is 
pleased to present this report for the well abandonment activities to Woodward-Clyde 
Consultants for the above referenced project. Field activities were performed August 31, 1098 
andSeptembei 1, 199S, 

Six monitoring wells (MW-S, MW^W, MW-E, Ll-Ol, LM}2 and Lh03) were abandoned 
on August 31.1998 in accordance with the procedures presented in the contract specification and 
the State of Michigan Act 451, part 625. Monitoring well MW-13SG was not abandoned 
because it could not be located. In addition, field observations indicated monitoting well MW-
11SG had previously been abandoned as evidenced by hydrated bentonite pellets and the 
discarded well casing and sct̂ een at the location of the borehole. Attachment A presents a 
summary of well abandonment activities peifonned for the project 

Well abandonment was performed by attempting to remove each well casing and screen 
using '^ulling/ttemie grouting methods". The bottom well cap was removed in the polyvinyl 
chloride (PVC) wells before grout was tremie pumped into the screen and casing. Following the 
initial tremie grout placement, the cosing and screen were pulled firom the ground ond the 
borehole was tremie grouted, Wells constructed of galvanized steel were pulled without 
removing the bottom cap followed by tremie grouting. Additional grout was added to each well 
following settlement. 

The wells were inspected on September 1, 1998 ID determine if additional grout was. 
required to complete the abandonment activities. Results indicated that the grout in each well 
hadnpt settled and had cured at the existing ground surface. 

Approximately 52 cubic feet of grout was used to aibandon 165 linear feet of well screen. 

16/106 IJ.S. Rou)« 334 Cut • P.O. B«K $S] • Findloy, OH ASaSO-OSS 1 a 410-493-3526 
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Mr. Seymour •!• Octobers, 1998 

casing and borehole for the project. The abandoned well screen, casing, standplpes and concrete 
were stockpiled onsite for fijUire disposal during the landfill construction activities. A CME-55 
truck mounted drill rig equipped with a gear pump was used for the well abandonment activities. 

Please call me at 419-425-6288 if you have any questions. 

Sincerely, 

^ ^ o h n S . Nenni 
Project Manager 

cps:JSN 

Attachment 
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Attachment A 

Summary of Well Abandonment Activities 



Summary of Well Abkodoiimetit AcCivih'es 
AlfaiDi-Shevidaa Township Landfill 

Albion, Michietn 

Page 1 of2 

W«liID 

MW-S 

LF»3 

LFDI 

MW-W 

LF02 

MW-E 

MW-
IISG 

Date 

Started 

8/31/98 

8/31/98 

8/31/98 

mim 

8/31/98 

8/31/98 

8/31/98 

Completot 

&31/98 

&3I/98 

mms 

8/31/98 

8^3198 

8/31/98 

W1/9S 

Total Hcasnied 
Well Depth 

2S.0 

3S.0 

37.5 

4J.0 

21.0 

2J.0 

Ahandonment 

Method 

Pull Casing, Tremie Grout * 

Botton plug removed wflh driUtods, 
M l Casing, Ticnif e Gmut '^ ' 

Botlon plug remoxed wiih drill rods, 
FIJI Casinf. Tranie Grout. *•' 

Pull Cii<™a„ Tremie Grout * 

Pi4l Casing, Tnanic Grout *••' 

Pulf C/utns, Tremie Grout ' 

ThE well was not preseot duritis 
iiupedian. Observalioiis indicate the 

wetl was Tcmoved and filled with 
bentonite chips. 

Initial Grant 
Volume 

4 

7 

7 

7 

11 

5 

AddHional Grout Volune * 

{ft') 

1.5 

1.5 

2 

1 

3 

1 

Static 
Witer 
Level 

(ft)* 

13.85 

34.80 

29.50 

3280 

17.75 

25.5 

Sedimrnt j | 

(y«/n») ] 

No 

Mo 1 

No 

No 

No 

No 

— 

Notes: 

a. Kteasined from ifae top of 1̂ .e well casinc. 
b. Grout Ecixtute consisted of an approximate falia of 9? pounds of PoitlanA cement to 3 pounds of buitonite c1 ay. 
c. Well casing broke adtbe first S-fb«t section of wdt cesJng during pullingaotivides. The reaiainin£ well casing and screen were abandoned in place. 
d. Borehole cavei at t&5 feet below the gn>inid suiface nlieD Ihe wdl casing and scicen were removed firon the graimd. 
e. Additional gmit wasaddcd on 9/31/98. 
- Kot applicable 



Sumtrary of Well Abandonment Activities 
AlhioR-Sheridsn Tovoship Landfill 

Albion, Michigan 

P«ee2or2 

Well ID 

NW-S 

LF03 

LrOl 

MV-W 

L=02 

MW-E 

11SG 

Conttractioa Material 

Qdvanized 

PVC, schedule 40 

PVC, schedule 40 

Galvenised 

PVC, schedule 40 

Galvaoizcd 

The well was nol preseat during 
inspection. Observztiass 

indicate the well was Rtnoved 
and filled with teotonile chips. 

Well Screen and Well Casing < 

Diameter 
<rnch) 

2 

2 

2 

2 

2 

2 

Conditian 

Cood 

Good 

Good 

Good 

Good 

Good 

Screen 
LengMv 

(ft) 

5.0 

10.0 

10.0 

5.0 

10.0 

5.0 

Casing 
Length 

(ft) 

20.0 

25.0 

27.5 

35.0 

10.0 

23.0 

SurfaeeCacing 

Canstruction Material 

Tfaewell VBS not installed 
with a snifacc casing 

4 inch aqnan: ahiminun 
with concrete pad 

4 inch square aliiminum 
ivith cencrcte pad 

Tfaewell vaa not installed 
with a sarftcc casing. 

4 inch square aliiminum 
with c«o Crete p«d 

The well was not installed 
wi4i a sorfecc casing 

Leng^ 

(ft) 

3.5 

3.5 

-

3.5 

-

ConditJOD 

(ft) 

" 
Very Good 

Very Good 

„ 

Very Good 

--

Note:: 

Conditions observed during abandanment activities. 
Not applicable 

(3 
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Project: ^ l ^ l i ^^ r^^v^r * "^-^^ Tovw^ '^ l^y Lci*^i-'^tl 

Pfojoct Number; & e \ 3 0 Y T - / L 

Log of Boring J)lii/-/5S 
Sheet 1 of ^ 

6 

!S^L_<2i^iiM^ 
og£agatf.O«i>th J a t » A T D lt«fter 

8!n(^f"Aoif-P.i/i«y R:.̂ .,;̂ .̂  
hfs rt irtor hri 

Cwwnantv a»cmi ^ i . i^zU t^ ,L ' \ 

CtM«fctd 

«fc 
»IB«d Ittitt y g ' ' 

lurtaea 
Eliv»tton ffiati 
Utviiwn 
D«tum 

p3 

?.?T 

<-3ltf 

SAMPLES 

It 
•• z 

SJ 1 

to-

16-

2 0 - < 

?S 

% 

OV.04 

26-

30 

is 

(;5 3" 

.S! 

S2 

-3 

^•5 

?,«• 

M«^ 

(3' 

H ^ : ^ 

5 ^ 
\ ^ 

fMumai i iy^ 

MATERIAL DESCRIPTION 
FIELD 

NOTES 

-tJt-f, l«oii,, 6r«,yy ^»1fv C'fg S^«/> 

i}^) 

(k^ O'̂ i) 
«-ai*a 

•r ivt iMfc.^ 

^^^o'j-^yvj,?'' H^̂ s 

-Woodward'Clyde Consultants ^ Fiflure 
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FIGURE S O P H - I 
LOWER AQUIFER MONITORING WELL SHEET 
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Chicktd 
SIL 
TMUCXpth 
O r m tfitt) T/t<g^ 

• i i r l *c* 
P«Y»tten gwl l 
EMvttttn 
Ptuw 

31. 

5H.il 

li 
30-

^ e - 1 

SAMPLES 

I 
?f 

^ 

«^0-

-3 

1^ * I; 
/ ( . ' 

9C»' 

^3 

li 
.e 

l5 

: : | ^ > ^ 

^ ^ > ' 

MATERIAL DESCRIPTION 

•J^-^t 

So-

0;6^ 

' -W 

Si-

io. 

( ! » ' 

» \ ^ > ' ' 

V. f *^ »^l 

FIELD 
NOTES 

(I U < ; ^ 

-(k.- P A ^ <*̂ «^X V^S' ' ^ y i , f ' 

* 
-:v 

^ ? 

3'* 

< jB^*w . i<_ ^ ^ i ) ^^/>5) 

TSSiM^ 'Woodwerd'Ctyde Consultante ^ Rgure 

http://5H.il


11/10/98 18:51 UOODUflRD CLYDE-DETROIT ^ 13128864071 NO.116 P15 

ProJDol: / f 5 T t Log of Boring m^-cnpB 

S h e e t ^ of ^ 

W'?/^Y,?rr?/2 
Drilkv Sifft "î vrmkc ' ^ 7 
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FIGURE S O P - 1 - 1 
LOWER AQUIFER MONITORING WELL SHEET 
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The Albion-Sheridan Landfill PRP Group 

December 10, 1998 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 34 
November 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: M506E0701300-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

John Seymour, 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 34 

ALBION-SHERTOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: NOVEMBER 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTTVrnES DURING THIS REPORTING PERIOD 
• The UST closure report was submitted to MDEQ. 
• The monthly progress report was submitted on November 10, 1998. 
• Settlement discussions among the ASTL Group and two other potentially responsible 

parties are under way. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 

No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 

E. CORRECTFVE MEASURES TO RECTIFY PROBLEMS 

F. KEY PERSONNEL CHANGES 

None 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WTTH PUBLIC 
REPRESENTATIVES 
None 

D;\WCC\DETnLE\DET23589.DOC 



MONTHLY PROGRESS REPORT NO. 34 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: NOVEMBER 1998 

H. PLANNED UPCOMING EVENTS 

At this time, the group anticipates fiirther schedule discussions will occur with the PRPs 
and U.S. EPA. Provided a settlement is reached, the remaining landfill closure activities 
can possibly be completed in 1999. 

D:\WCC\DCTFILE\DCT23589.DOC 
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The Albion-Sheridan Landfill PRP Group 

January 12, 1999 

Mr. Jon Peterson 
U.S. Envirormiental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject; Monthly Progress Report No. 35 
December 1998 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: M506E0701300-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
C. Smith - Cooper 
B. Gibson - WC 
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PROGRESS REPORT NO. 35 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: DECEMBER 1998 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTTVITIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on December 10, 1998. 
• Settlement discussions among the ASTL Group U.S. EPAand two other potentially 

responsible parties are under way. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None 

F. KEY PERSONNEL CHANGES 
None 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 
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MONTHLY PROGRESS REPORT NO. 35 

McGRAW-EDISON SITE 
REMEDIAL DESIGN/REMEDIAL ACTION 

CENTERVILLE, IOWA 

REPORTING PERIOD: DECEMBER 1998 

H. PLANNED UPCOMING EVENTS 

At this time, the group anticipates fiirther schedule discussions will occur with the PRPs 
and U.S. EPA. Provided a settlement is reached, the remaining landfill closure activities 
can possibly be completed in 1999. 
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OHM Remediation 
Services Corp. 
A Subsidiary of OHM Corporation 

Octobers, 1998 

Mr. John Seymour, P.E. 
Vice President 
Woodward-Clyde Consultants 
38777 West Six Mile Road 
Suite 200 
Livonia, Michigan 48152 

Re: Albion-Sheridan Township Landflll, Calhoun County, Michigan, 
OHM/IT Project 920374 

Dear Mr. Seymour: 

OHM Remediation Services Corp, a wholly owned subsidiary of IT Corporation, is 
pleased to present this report for the well abandonment activities to Woodward-Clyde 
Consultants for the above referenced project. Field activities were performed August 31, 1998 
and September 1,1998. 

Six monitoring wells (MW-S, MW-W, MW-E, LFOl, LF02 and LF03) were abandoned 
on August 31, 1998 in accordance with the procedures presented in the contract specification and 
the State of Michigan Act 451, part 625. Monitoring well MW-13SG was not abandoned 
because it could not be located. In addition, field observations indicated monitoring well MW-
1ISG had previously been abandoned as evidenced by hydrated bentonite pellets and the 
discarded well casing and screen at the location of the borehole. Attachment A presents a 
summary of well abandonment activities performed for the project. 

Well abandonment was performed by attempting to remove each well casing and screen 
using "pulling/tremie grouting methods". The bottom well cap was removed in the polyvinyl 
chloride (PVC) wells before grout was tremie pumped into the screen and casing. Following the 
initial tremie grout placement, the casing and screen were pulled from the ground and the 
borehole was tremie grouted. Wells constructed of galvanized steel were pulled without 
removing the bottom cap followed by tremie grouting. Additional grout was added to each well 
following settlement. 

The wells were inspected on September 1,1998 to determine if additional grout was 
required to complete the abandonment activities. Results indicated that the grout in each well 
hadnot settled and had cured at the existing ground surface. 

Approximately 52 cubic feet of grout was used to abandon 165 linear feet of well screen. 

16406 U.S. Route 224 East • P.O. Box 551 • Findlay, OH 45839-0551 • 419-423-3526 



Mr. Seymour -2- October 8, 1998 

casing and borehole for the project. The abandoned well screen, casing, standpipes and concrete 
were stockpiled onsite for future disposal during the landfill construction activities. A CME-55 
tmck mounted drill rig equipped with a gear pump was used for the well abandonment activities. 

Please call me at 419-425-6288 if you have any questions. 

Sincerely, 

^ o h n S. Nenni 
Project Manager 

cpsJSN 

Attachment 



Attachment A 

Summary of Well Abandonment Activities 



Summary of Well Abandonment Activities 
Albion-Sheridan Township Landfill 

Albion, Michigan 

Page 1 of2 

Well ID 

MW-S 

LF03 

LFOl 

MW-W 

1 LF02 

MW-E 

MW-
IISG 

Date 

Started 

8/31/98 

8/31/98 

8/31/98 

8/31/98 

8/31/98 

8/31/98 

8/31/98 

Completed 

8/31/98 

8/31/98 

8/31/98 

8/31/98 

8/3198 

8/31/98 

8/31/98 

Total Measured 
Well Depth 

(ft)' 

25.0 

35.0 

37.5 

40.0 

20.0 

28.0 

Abandonment 

Method 

Pull Casing, Tremie Grout.'' 

Bottom plug removed with drill rods. 
Pull Casing, Tremie Grout. ''•' 

Bottom plug removed with drill rods. 
Pull Casing, Tremie Grout. ''•' 

Pull Casing, Tremie Grout. ^ 

Pull Casing, Tremie Grout. ''•'' 

Pull Casing, Tremie Grout.'' 

The well was not present during 
inspection. Observations indicate the 

well was removed and filled with 
bentonite chips. 

Initial Grout 
Volume 

(ft') 

4 

7 

7 

7 

11 

5 

Additional Grout Volume' 

(ft') 

1.5 

1.5 

2 

2 

3 

1 

Static 
Water 
Level 

(ft)" 

13.85 

34.80 

29.50 

32.80 

17.75 

25.5 

Sediment 
Present 

(yes/no) 

No 

No 

No 

No 

No 

No 

Notes: 

a. Measured from the top of the well casing. 
b. Grout mixture consisted of an approximate ratio of 97 pounds of Portland cement to 3 pounds of bentonite clay. 
c. Well casing broke at the first 5-foot section of well casing during pulling activities. The remaining well casing and screen were abandoned in place. 
d. Borehole caved at 16.5 feet below the ground surface when the well casing and screen were removed from the ground. 
e. Additional grout was added on 8/31/98. 

Not applicable 



Summary of Well Abandonment Activities 
Albion-Sheridan Township Landfill 

Albion, Michigan 

Page 2 of 2 

Well ID 

MW-S 

LF03 

LFOl 

MW-W 

LF02 

MW-E 

MW-
IISG 

Well Screen and Well Casing ' 

Construction Material 

Galvanized 

PVC, schedule 40 

PVC, schedule 40 

Galvanized 

PVC, schedule 40 

Galvanized 

The well was not present during 
inspection. Observations 

indicate the well was removed 
and filled with bentonite chips. 

Diameter 
(inch) 

2 

2 

2 

2 

2 

2 

Condition 

Good 

Good 

Good 

Good 

Good 

G o o d ' 

Screen 
Length 

(ft) 

5.0 

lO.O 

10.0 

5.0 

10.0 

5.0 

Casing 
Length 

(ft) 

20.0 

25.0 

27.5 

35.0 

10.0 

23.0 

Surface Casing 

Construction Material 

The well was not installed 
with a surface casing. 

4 inch square aluminum 
with concrete pad 

4 inch square aluminum 
with concrete pad 

The well was not installed 
with a surface casing. 

4 inch square aluminum 
with concrete pad 

The well was not installed 
with a surface casing. 

Length 

(ft) 

~ 

3.5 

3.5 

-

3.5 

~ 

Condition 

(ft) 

~ 

Very Good 

Very Good 

-

Very Good 

-

Notes: 

f Conditions observed during abandonment activities. 
Not applicable 
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FIGURE SOP-1 - 1 
LOWER AQUIFER MONITORING WELL SHEET 
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FIGURE S O P - 1 - 1 
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February 10, 1999 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 36 
January 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: M506E0701300-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
M. O'Brien - Cooper 
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PROGRESS REPORT NO. 36 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDLAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JANUARY 1999 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTTVITIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on January 12, 1999. 
• Settlement discussions among the ASTL Group, U.S. EPA and two other potentially 

responsible parties are under way. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTTVE MEASURES TO RECTIFY PROBLEMS 
None 

F. KEY PERSONNEL CHANGES 
None 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATIVES 
None 

D:\WCC\DETFILE\DET2402I DOC 

file://D:/WCC/DETFILE/DET2402I


MONTHLY PROGRESS REPORT NO. 36 

McGRAW-EDISON SITE 
REMEDIAL DESIGN/REMEDIAL ACTION 

CENTERVILLE, IOWA 

REPORTING PERIOD: JANUARY 1999 

H. PLANNED UPCOMING EVENTS 

At this time, the group anticipates further schedule discussions will occur with the PRPs 
and U.S. EPA. Provided the agreed settlement is promptly incorporated into an 
acceptable Consent Decree binding the parties, the remaining landfill closure activities can 
possibly be completed in 1999. 
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RA Settling Defendants Construction Schedule - Albion Sheridan Township Landfill 

Updated by Jon Peterson on: 
. Page 1 
NOTE: BOLD/ITALLICS TASK 

Task Name 

Group Notice to proceed 

Sample new monitoring wells 

Subcontractor Plan Modification 

Notice to Group Contractor 

Site Preparation 

Mobilization 

Stripping and Grubbing 

Waste Consolidation 

Rough Grading 

Passive Gas Vent Trenches 

Foundation Layer 

Install 40 Mil FML Liner 

Drainage Net 

Cover Soil layer 

Subsurface Drainage 

Stormwater Berms and Shoots 

Topsoil/Seeding 

Access Road Construction 

Infiltration Basin Slope 

Perimeter Fence 

Prefinal Inspection 

Prefinal Inspection Report 

Final Inspection 

Final Construction Report 

Completion 

Start 
Date 

99/03/15 

99/04/02 

99/03/15 

99/04/02 

99/04/02 

99/04/22 

99/04/22 

99/05/03 

99/06/07 

99/06/14 

99/06/28 

99/07/12 

99/07/19 

99/08/09 

99/08/02 

99/08/16 

99/08/30 

99/09/13 

99/08/23 

99/09/13 

99/09/07 

99/09/07 

99/09/30 

99/09/30 

99/10/20 

End Date 

99/03/15 

99/04/02 

99/04/02 

99/04/02 

99/04/21 

99/04/22 

99/05/07 

99/06/11 

99/06/25 

99/07/02 

99/07/09 

99/08/16 

99/08/16 

99/09/07 

99/08/13 

99/08/27 

99/09/13 

99/09/15 

99/08/27 

99/09/15 

99/09/07 

99/09/17 

99/09/30 

99/10/19 

99/10/20 

1999 
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March 9, 1999 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 37 
February 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: M506E0701300-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
M. O'Brien - Cooper 
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PROGRESS REPORT NO. 37 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: FEBRUARY 1999 

This progress report is submitted in accordance with Paragraph 48 of the Administrative 
Order, hereafter referred to as the "UAO". This report summarizes work performed 
during the reporting period and describes activities to continue or scheduled to start 
during the next 60 days. 

A. ACTIVTFIES DURING THIS REPORTING PERIOD 
• The monthly progress report was submitted on February 10, 1999. 
• Settlement discussions among the ASTL Group, U.S. EPA and two other potentially 

responsible parties are under way. 
• URSGWC held discussions with U.S. EPA regarding a construction schedule for 

1999. 

B. SUMMARY OF FINDINGS 
No findings are reported for this month. 

C. CHANGES MADE IN THE RD/RA 
No changes were made to the RD/RA. 

D. PROBLEMS ENCOUNTERED 
None 

E. CORRECTIVE MEASURES TO RECTIFY PROBLEMS 
None 

F. KEY PERSONNEL CHANGES 
Mr. Rick Uber has assumed the responsibilities of Mr. Christopher Smith; Mr. Ron 
Sandberg has assumed the responsibilities of Ms. Ceil Price for Cooper Industries. 

G. CONTACTS AND SIGNIFICANT CORRESPONDENCE WITH PUBLIC 
REPRESENTATFVES 
None 
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MONTHLY PROGRESS REPORT NO. 37 

McGRAW-EDISON SITE 
REMEDIAL DESIGN/REMEDIAL ACTION 

CENTERVILLE, IOWA 

REPORTING PERIOD: FEBRUARY 1999 

H. PLANNED UPCOMING EVENTS 

At this time, the group anticipates fiirther schedule discussions will occur with the PRPs 
and U.S. EPA. Provided the agreed settlement is promptly incorporated into an 
acceptable Consent Decree binding all of the parties, the remaining landfill closure 
activities may be completed in 1999. 
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The Albion-Sheridan Landfill PRP Group 4n 

April 12, 1999 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinpis 60604 

Subject: Monthly Progress Report No. 38 
March 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: M506E0701300-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

I O f 

John Seymour, P.l 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
Rick Uber- Cooper 
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MONTHLY PROGRESS REPORT NO. 38 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MARCH 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree 
(March 1999). This report summarizes work performed during the reporting period and 
describes activities to continue or scheduled to start during the next six weeks. Please 
note that the format of this report is different than that required by Paragraph 48 of the 
Unilateral Administrative Order (December 1995); only the Consent Decree format will be 
followed for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

The following actions were taken toward compliance with the Consent Decree: 

• Settlement discussions among the U.S. EPA, Cooper Industries, Corning, Inc., Decker 
Manufacturing, and the City of Albion were concluded and agreement was reached to 
complete the remedial action, including operation and maintenance. 

• Access agreements were obtained from property owners around the landfill. 

• U.S. EPA notified the Settling RA Defendants of their Project Coordinator and 
Alternate Project Coordinator. 

• Plans were finalized with OHM Remediation. Notice to Proceed was sent to the RA 
Project Coordinator (URS Greiner Woodward Clyde) on March 17, 1999 and to the 
RA Supervising Contractor (OHM Remediation Services) verbally on March 17, 1999 
and in writing on March 23, 1999. These are ahead of the project milestone dates. 

B. SUMMARY OF RESULTS 

There are no results to be described for this period. 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA: 
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MONTHLY PROGRESS REPORT NO. 38 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MARCH 1999 

Progress Report No. 37 was submitted on March 9, 1999. 

Notice to Proceed was submitted to URS Greiner Woodward Clyde on March 17 and 
to OHM Remediation on March 23, 1999. 

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS 

The project schedule in the Consent Decree is attached. The following activities are 
anticipated: 

April 5: Site preparation begins and OHM begins mobilization to the Site 
April 6: Site preconstruction meeting; sample monitor wells MW-09DB(SB) and 
MW15SB; OHM mobilizing equipment to site 
April 7: Commence clearing in limited areas outside of existing fenceline and gmbbing 
Week of April 12: Complete clearing and gmbbing, relocate some site fencing. 
April 14: On site meeting to review waste consolidation requirements 
April 15: Begin waste consolidation 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete for the activities listed on the Consent 
Decree RA schedule: 

Activitv' 

Group Notice to Proceed 
Sample New Monitoring Wells 
Contractor Plan Modification 
Notice to Group Contractor 
Site Preparation 
Mobilization 
Stripping and Gmbbing 

Percent Complete 

100 
0 

100 
100 
50 
0 

80 

' Activities in Bold are major milestones 

D;\WCC\DETFILE\DET24049.DOC 



MONTHLY PROGRESS REPORT NO. 38 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MARCH 1999 

Activity' Percent Complete 

Waste Consolidation 0 
Rough Grading 0 
Passive Gas Vent Trenches 0 
Foundation Layer 0 
Install 40 Mil FML 0 
Drainage Net 0 
Cover Soil Layer 0 
Subsurface Drainage System 0 
Stormwater Berms and Shoots 0 
Topsoil/Seeding 0 
Access Road Constmction 0 
Infiltration Basin Slope 0 
Perimeter Fence 0 
Prefinal Inspection 0 
Prefinal Inspection Report 0 
Final Inspection 0 
Final Construction Report 0 
RA Completion 0 

There was a four-day delay, approved by EPA, in sampling the two monitoring wells 
along Erie Road; the sampling was delayed until OHM mobilized to the site. 

F. MODIFICATIONS 

There have been no schedule delays other than discussed above. 

Certain activities will have an early start and potentially early finish. Early start activities 
included: 

• Notices to Proceed 
• Site Preparation 
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MONTHLY PROGRESS REPORT NO. 38 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MARCH 1999 

• Mobilization 
• Stripping and Gmbbing 
• Waste Consolidation 

The EPA will be advised each Friday of the scheduled activities for the next week and the 
potential impact on the schedule. 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

No activities have been undertaken in March. 
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RA Settling Defendants Constwrction Schedule - Albi^ . Sheridan Township Landflll 

Task Name 

Group Notice to proceed 

Sample new monitoring wells 

Subcontractor Plan Modification 

Notice to Group Contractor 

Site Preparation 

Mobilization 

Stripping and Grubbing 

Waste Consolidation 

Rough Grading 

Passive Gas Vent Trenches 

Foundation Layer 

Install 40 Mil FML Liner 

Drainage Net 

Cover Soil layer 

Subsurface Drainage 

Stormwater Berms and Shoots 

Topsoil/Seeding 

Access Road Construction 

Infiltration Basin Slope 

Perimeter Fence 

Prerinal Inspection 

Prefinal Inspection Report 

Final Inspection 

Final Construction Report 

Completion 

Start 
Date 

99/03/15 

99/04/02 

99/03/15 1 

99/04/02 } 

99/04/02 

99/04/22 

99/04/22 

99/05/03 

99/06/07 

99/06/14 

99/06/28 

99/07/12 

99/07/19 

99/08/09 

99/08/02 

99/08/16 

99/08/30 

99/09/13 

99/08/23 

99/09/13 

99/09/07 

99/09/07 

99/09/30 

99/09/30 

99/10/20 

End Date 

99/03/15 

99/04/02 

99/04/02 

99/04/02 

99/04/21 

99/04/22 

99/05/07 

99/06/11 

99/06/25 

99/07/02 

99/07/09 

99/08/16 

99/08/16 

99/09/07 

99/08/13 

99/08/27 

99/09/13 

99/09/15 

99/08/27 

99/09/15 

99/09/07 

99/09/17 

99/09/30 

99/10/19 

99/10/20 

1999 

Mar Apr May Jun Jul Aug Sep Oct 
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Updated by Jon Peterson on: 99/02/09 
Page 1 
NOTE: BOLD/ITALLICS TASK END DATES ARE MAJOR MILESTONES 
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The AlbBon-SherMan Lassiiflil PRP Group 

May 10,1999 

Mr. Jon Petereon 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. JacksouBlvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Repoi I No. 39 
Apnll999 
Remedial Design/Remedial Action 
Albion-Sheridan Township LfrndfiU 
Project No.: M506E070130O-11 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
quesdons. 

Sincerely, 

John Seymour, pP E 
Projek Coordinator 

Enclo.sure 

cc: J. Gray - Coming 
M. O'Brien - Cooper 
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PROGRESS REPORT NO. 39 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICfflGAN 

REPORTING PERIOD: APRIL 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree 
(April 1999). This report summarizes work performed during the reporting p^od and 
describes activiiies to continue or scheduled to start during the next six weeks. Please 
note that the format of this report is different than that required by Paragraph 48 of the 
Unilateral Administrative Order (December 1995); only the Consent Decree format will be 
followed for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

• Stripping and grubbing activites began on April 14, 1999. 
• 75% of the existing property boundary fence was removed 
• Rough grading began on April 21'*. 

B. SUMMARY OF RESULTS V 

There are no results to be described for this period. 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA: 

• Progress Report No, 38 was submitted on April 12, 1999. 

D.\WCC'iOei:vU.C\DEn4litt.[>X' 
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MONTHLY PROGRESS REPORT NO. 39 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: APRIL 1999 

Stiipping and grubbing activities began on April 14,1999. 

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS 

The project schedule in the Consent Decree is attached. The following aotivitiea arc 
anticipated: 

May: Waste consolidation 
The week of May 10: InstaOation of the site fencing 
The week of May 28: The foundation layer (this includes passive gas collection sand) will 
begin to be placed 

E. PERCENTAGE COMPLETE, DELAYS* RESOLUTIONS 

The following summarizes the percent complete for the activities Usted on the Coiuent 
Decree RA schedule: 

Activity 
MobUization 
Stripping and Grubbing 
Waste Consolidation 
Rough Grading 
Passive Gas Vent Trenches 

Percent Complete 
90 

100 
0 

80 
0 

Activities in Bold are major mJlesiones 
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, MONTHLY PROGRESS REPORl NO, 39 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: APIUL 1999 

Foundation Layer 0 
IiMtaii 40 Mil FML 0 
Drainage Net 0 
Cover Soil Layer 0 
Subsurface Drainage System 0 
Stormwater Berms and Shoots 0 
Topsoil/Seeding 0 
Access Road Construction 0 
Infiltration Basin Slope 0 
Perimeter Fence 0 
Prefinal Inspeetioa 0 
Prefinal Inspection Report 0 
Final Inspection 0 
Fiaal Conatmction Report 0 
RA Completion 0 

F. MODIFICATIONS 

There have been no schedule delays, waste consolidation began on May 3*̂ , as scheduled. 

Certain activities will have an early start and potentially early finish. Early start activities 
included: 

• Notices to Proceed 
• Site Preparation 
« Mobilization 
• Rou^ Grading 

DAWCODBTFILEUJETMWSJXIC 
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MONTHLY PROGRESS REPORT NO. 39 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MTCmGAN 

REPORTING PERIOD: APRIL 1999 

• Strippii^ and Cirubbing 
• Waste Consolidation 

Ihe iiPA will be advised each Friday of the scheduled activities for tlie next week and the 
potential impact on the schedule, 

G. COMMUNTTY RELATIONS/COMMUNICATIONS 

No activities have been undertaken in April. 

iy\wcofimriiJB\om*mixx: 



^ A 
RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill 

ID Task Name Start Finish Duration Notes 
Mar Apr May Jun Jul Aug Sep Oct Nov 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

Group Notice to Proceed 

Sample New Monitoring Wells 

Subcontractor Plan Modification 

Notice to Group Contractor 

Site Preparation 

Mobilization 

Stripping and Grubbing 

Waste Consolidation 

Rough Grading 

Passive Gas Vent Trenches 

Foundation Layer 

Install 40 mil FML Liner 

Drainage Net 

Cover Soil Layer 

Subsurface Drainage 

Stormwater Berms and Shoots 

Topsoil/Seeding 

Access Road Construction 

Infiltration Basin Slopes 

Perimeter Fence 

Prefinal Inspection 

Prefinal Inspection Report 

Final Inspection 

Final Construction report 

Completion 

03/15/99 

04/02/99 

03/15/99 

04/02/99 

04/02/99 

04/21/99 

04/22/99 

05/03/99 

06/07/99 

06/14/99 

06/28/99 

07/12/99 

07/19/99 

08/09/99 

08/02/99 

08/16/99 

08/30/99 

09/13/99 

08/23/99 

09/13/99 

09/07/99 

09/07/99 

09/30/99 

09/30/99 

10/20/99 

03/15/99 

04/02/99 

04/02/99 

04/02/99 

04/21/99 

04/21/99 

05/07/99 

06/11/99 

06/25/99 

07/02/99 

07/09/99 

08/16/99 

08/16/99 

09/07/99 

08/13/99 

08/27/99 

09/13/99 

09/15/99 

08/27/99 

09/15/99 

09/07/99 

09/17/99 

09/30/99 

10/19/99 

10/20/99 

1d 

1d 

15d 

Id 

14d 

1d 

12d 

30d 

15d 

15d 

lOd 

26d 

21 d 

22d 

lOd 

10d 

11d 

3d 

5d 

3d 

Id 

9d 

Id 

14d 

Id 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

80 % Complete 

Status as of: 04/30/99 
\\S051NT01\USERS\MMATHARI\ALBION\SCHEDL01.MPP 
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The Albion-Sheridan Landfill PRP Group 

June 10, 1999 
WCC Letter ID; ASTL 0024 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 40 
May 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No. M506E0701300-21 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have 
any questions. 

JohnlSeymour, RE. 
Projea Coordinator 

Enclosure 

cc: J. Gray - Coming 
R. Uber - Cooper 
M. Schafer- MDEQ 
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PROGRESS REPORT NO. 40 

ALBION-SHERTOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MAY 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree. 
This report summarizes work performed during the reporting period and describes 

activities to continue or scheduled to start during the next six weeks. Please note that the 
format of this report is different than that required by Paragraph 48 of the Unilateral 

Administrative Order (December 1995); only the Consent Decree format will be followed 
for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

• Stripping and grubbing activities have been completed. 
• Rough grading is 90% completed. 
• A total of 95% of the existing property boundary fence was removed. The remaining 

5% do not require removal. 
Construction of the perimeter fence began on May 14*. 
Waste Consolidation began on May 3"*. 
The Settling Operation and Maintenance (O&M) Defendants were notified of the 
name of the Project Coordinator, Alternate Project Coordinator and Supervising RA 
Contractor on May 21, 1999. The EPA had been notified previously. 

• The EPA and the Settling O & M Defendants were provided with copies of OHM 
Remediation Services (Supervising RA Contractor) insurance certificates on May 24, 
1999 naming the EPA as an additional insured; the insurance was in effect as of April 
1, 1999, but had not named the EPA as an additional insured. 

B. SUMMARY OF RESULTS 

There are no results to be described for this period. 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA: 

• Progress Report No. 39 was submitted on May 10, 1999. 
• See Section A for additional submittals that were provided to meet the Consent 

Decree. 

D. SCHEDULE: ACTIVITIES OVER NEXT SEX WEEKS 

The project schedule in the Consent Decree is attached. The following activities are 
anticipated: 

D:\WCC\DETFILE\(let24106.doc 



PROGRESS REPORT NO. 40 

ALBION-SHERTOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MAY 1999 

• The week of May 31": Complete waste consolidation and rough grading 
• The week of May 31"*: Characterize the green/turquoise material and drums to identify 

if any are hazardous wastes. 
• June: Continue the installation of the perimeter fence 
• The week of June T"*: Construction of the horizontal gas vent pipes will begin 
• The week of June 7**": Construction of the gas collection/foundation layer will begin 
• Installation of the 40 mil flexible membrane liner (FML) is scheduled to begin on July 

12, 1999 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete for the activities listed on the Consent 
Decree RA schedule: 

Activity Percent Complete 
Mobilization 100 
Stripping and Grubbing 100 
Waste Consolidation 95 
Rough Grading 90 
Passive Gas Vent Trenches 0 
Foundation Layer 0 
Install 40 mU FML 0 
Drainage Net 0 
Cover Soil Layer 0 
Subsurface Drainage System 0 
Stormwater Berms and Shoots 0 
Topsoil/Seeding 0 
Access Road Construction 0 
Infiltration Basin Slope 0 
Perimeter Fence 50 
Prefinal Inspection Report 0 
Final Inspection 0 
Final Construction Report 0 
RA Completion 0 
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PROGRESS REPORT NO. 40 

ALBION-SHERTOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: MAY 1999 

F. MODIFICATIONS 

A Work Change Directive was written to change the alignment of the designed fence. The 
new alignment will encompass the adjacent property west of the landfill, that will contain 
the Southwest Stormwater Retention/Infiltration Basin and provide security to the 
property ovmed by CDC Associates in accordance with the Consent Decree (Sec, V.9.d). 
A green/turquoise colored solid material was discovered in the waste consolidation 
excavation on the eastern side of the site. This material has been segregated, sampled and 
will be characterized to identify if it is a hazardous waste. 

Approximately 30 drums have been discovered in the waste consolidation excavation and 
rough grading; they have been overpacked, staged in a secure area, and will be 
characterized to identify if any are hazardous wastes. 

There have been no schedule delays. 

Certain activities have had an early start and a potentially will have an early finish. Early 
start activities included: 

• Notices to Proceed 
• Site Preparation 
• Mobilization 
• Rough Grading 
• Perimeter Fence Installation 

Certain other activities that are expected to have an early start include: 

• Passive Gas Vent Trenches 
• Gas Collection/Foundation Layer 
• Installation of the 40 mil FML 

The EPA will be advised each Friday of the scheduled activities for the next week and the 
potential impact on the schedule. 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

OHM Remediation Services has retained the services of Great Northern Security. This 
security firm is onsite during non-business hours to protect the public fi"om any hazards 
until the perimeter fence is completely installed. 

No Community Relation activities occurred in May. 
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RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill 

ID TashMarne Start f in ish Dun l lon NDtei 
War _Al!L. _MajL Jun Jul JyaL Ja_ Oct Nov 

10 

11 

12 

« 

14 

15 

17 

18 

IS 

20 

21 

22 

23 

24 

25 

GnMf) NoUceto PiooBed 

Sompto New MonRoring Wells 

SubwntnaesorPlan ModllceHon 

Notice la Group Cartractw 

SKe Prepantian 

Mobfltzation 

Stripping and Gnittilnj) 

IMasteCncisafidition 

Rough Gming 

Passive GBB Vent Trencltm 

Fountfalioik Layer 

ln5tell40nHlFMLUner 

OiBinags Nat 

Cover SoilLaiyef 

Subsurface Draimge 

StoravMiler Bems and Shoots 

TopsAiVSeecBna 

Access Rood Constnidian 

Infiilration Basn Slopes 

Penmeter Fence 

Prennar Inspection 

Ptef nal Inspectiaa Repot 

Fiiul Inspertion 

Finsl Canctmction report 

Compteiior 

04AznS 

03/1509 

04AI2M 

04/02fl9 

04/2109 

04/22199 

eSM}3S9 

0GADf7JS9 

06/1409 

06/28180 

07/12i99 

07/1 aso 

06J09fl9 

0BOZ99 

oa/ia'99 

Q8/3a'99 

oai iys9 

OB/Z3I99 

09n3/a9 

09/07)98 

03/07199 

wntnaa 

09/3V99 

1fV2a(99 

03/1999 

9wvn 
04/02/99 

04/D2/99 

01/21/99 

04121/89 

0Sn7i99 

«Bni/B» 

CB/2S/g9 

Q7/0!2«9 

Or/DS/99 

QB/1603 

08/16/99 

09/07/99 

Ca/13/99 

ca/27/g8 

CWI3/SB 

CEV1S«0 

GSa7/S9 

os/is/gg 

«9/D7/S9 

0W17/99 

nano/SB 

10/19/S9 

'0/20/59 

Slatteas or: OS/31.99 
VfiOSI NTDI USERS WM«.THARI^ALBION^5CHEOL01 .MPP 

Id 

I d 

ISd 

I d 

t4d 

Id 

12d 

30d 

ISd 

15d 

lOd 

26d 

21 d 

22d 

tOd 

10d 

l i d 

3d 

Sd 

3d 

1di 

100«Canip(Bte 

100%Com|ilde 

100«Co(Twlete 

lOO^CBfnplete 

lOO'HiCamiilete 

100% Complete 

10a%Coinpleta 

95%c«iT)plEte 

go%ConvletB 

50%CaiTtpfete 

Sd 

Id 

14<l 

10 

.1 

Task 

T 

One Day Event | 

Project: Albion-SherUian Township Landfil l (M506E07013.00) URS Groiner Woodward Clyde 
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The Aili)ioi!i--Sheriii3Ln LanaifBil P i P Groyp 

Julyl2, 1999 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 41 
June 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No. M506E0701300-21 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have 
any questions 

Sincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Coming 
R. Uber - Cooper 

\ 
\ 



PROGRESS REPORT NO. 41 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JUNE 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree. 
This report summarizes work performed during the reporting period and describes 
activities to continue or scheduled to start during the next six weeks. Please note that the 
format of this report is different than that required by Paragraph 48 of the Unilateral 
Administrative Order (December 1995); only the Consent Decree format will be followed 
for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

Waste Consolidation has been completed. 
Construction of the perimeter fence continues. 
Installation of the horizontal gas vent piping has been completed. 
Construction of the east drainage swale began on June 7"'. 
Backfilling of the low area at the south end of the landfill has been completed. 

Construction of the gas collection/foundation layer began on June 22"''. 

B. SUMMARY OF RESULTS 

There are no results to be described for this period. 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA: 

• Progress Report No. 40 was submitted on June 10, 1999. 

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS " 

The project schedule in the Consent Decree is attached. The following activities are 
anticipated: 

• July: Continue the installation of the perimeter fence 
• The week of July 5: Complete construction of the gas collection/foundation layer. 
• The week of July 12: Placement of the FML is scheduled to begin. 
• The week of July 19: Placement of the Drainage Net is scheduled to begin. 
• End of July: Construction of the cover soil layer is scheduled to begin. 

\\S05INT0IL\DET24139 
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PROGRESS REPORT NO. 41 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JUNE 1999 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete for the acfivities listed on the Consent 
Decree RA schedule: 

Activity Percent Complete 
Mobilization 100 
Stripping and Grubbing 100 
Waste Consolidation 100 
Rough Grading 100 
Passive Gas Vent Trenches 100 
Foundation Layer 50 
Install 40 mil FML 0 
Drainage Net 0 
Cover Soil Layer 0 
Subsurface Drainage System 0 
Stormwater Berms and Shoots 0 
Topsoil/Seeding 0 
Access Road Construction 0 
Infiltration Basin Slope 0 
Perimeter Fence 70 
Prefinal Inspection Report 0 
Final Inspection 0 
Final Construction Report 0 
RA Completion 0 

F. MODIFICATIONS 

The discolored (bluish-green) material, segregated last month, was sampled and tested. 
Following the review of the test results it was determined that approximately 200 cubic 
yards will require offsite disposal. This material is scheduled for offsite disposal the week 
of July 5th. The remaining 400 cubic yards were spread and consolidated on the onsite 
landfill. 

A Work Change Directive was written to excavate, load and haul approximately 200 cubic 
yards of construction debris, located outside of the designed landfill limits (northeast 
corner). The debris was incorporated into the onsite landfill and followed the same 
specifications as waste consolidation. 
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PROGRESS REPORT NO. 41 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDLVL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JUNE 1999 

Following completion of the waste consolidation, 35 drums, located at the drum staging 
area, were sampled and tested. Based on preliminary test results the drums will require 
offsite disposal. 

There have been no schedule delays. 

Certain activities had an eariy start and a potentially eariy finish. Eariy start activities 
included: 

• Notices to Proceed 
• Site Preparation 
• Mobilization 
• Rough Grading 
• Perimeter Fence Installation 
• Passive Gas Vent Trenches 
• Gas Collection/Foundation Layer 

Certain other activities are expected to have an eariy start include: 

• Construction of the cover soil layer 

The EPA will be advised each Friday of the scheduled activities for the next week and the 
potential impact on the schedule. 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

OHM Remediation Services discontinued the services of Great Northern Security. The 
perimeter fence has been installed along the North, East and West alignment and orange 
construction fencing has been constructed along the southern alignment. 

No Community Relation incidents occurred in June. 
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RA Settling Defendants Construction Schedule - Alblon-Sherldan Township Landfill 

ID Task Name Start Finish Duration Notes 
Mar Apr May Jun Jul Aug Sep Oct Nov 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

2S 

Group Notice to Proceed 

Sample New Monitoring Wells 

Subcontractor Plan Modification 

Notice to Group Contractor 

Site Preparation 

Mobilization 

Stripping and Grubbing 

Waste Consolidation 

Rough Grading 

Passive Gas Vent Trenches 

Foundation Layer 

Install 40 mil FML Liner 

Drainage Net 

Cover Soil Layer 

Subsurface Drainage 

Stormwater Berms and Shoots 

Topsoil/Seeding 

Access Road Construction 

Infiltration Basin Slopes 

Perimeter Fence 

Prefinal Inspection 

Prefinal Inspection Report 

Final Inspection 

Final Construction report 

Completion 

03/15/99 

04/02/99 

03/15/99 

04/02/99 

04/02/99 

04/21/99 

04/22/99 

05/03/99 

06/07/99 

06/14/99 

06/28/99 

07/12/99 

07/19/99 

08/09/99 

08/02/99 

08/16/99 

08/30/99 

09/13/99 

08/23/99 

09/13/99 

09/07/99 

09/07/99 

09/30/99 

09/30/99 

10/20/99 

03/15/99 

04/02/99 

04/02/99 

04/02/99 

04/21/99 

04/21/99 

05/07/99 

06/11/99 

06/25/99 

07/02/99 

07/09/99 

08/16/99 

08/16/99 

09/07/99 

08/13/99 

08/27/99 

09/13/99 

09/15/99 

08/27/99 

09/15/99 

09/07/99 

09/17/99 

09/30/99 

10/19/99 

10/20/99 

Id 

Id 

15d 

Id 

14d 

Id 

12d 

30d 

15d 

15d 

lOd 

26d 

21 d 

22d 

lOd 

lOd 

l i d 

3d 

5d 

3d 

Id 

9d 

Id 

14d 

Id 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100 % Complete 

100% Complete 

100% Complete 

100% Complete 

50% Complete 

70% Complete 

Status as of: 06/30/99 
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UHS Greiner Woo f lward Clyde 
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FantiiAgton Hills. MI 4S331-5627 
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T h e A lb i on -She r i dan Land f i l l PRP Group 

September 10, 1999 
WCC Letter ID: ASTL 0058 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 43 
August 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No. M506E0701300-21 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have 
any questions 

Jincerely, 

John Seymour, P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
R. Uber - Cooper 
M. Schaefer - MDEQ 
M. Baker - SECOR 
L. Schmidt - City of Albion 
C. Denton - Varnum, Riddering, Schmidt & Howlett, LLP. 
P. Moilanen - Bullen, Moilanen, Klaasen & Swan, P.C. 
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PROGRESS REPORT NO. 43 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: AUGUST 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree. 
This report summarizes work performed during the reporting period and describes 
activities to continue or scheduled to start during the next six weeks. Please note that the 
format of this report is different than that required by Paragraph 48 of the Unilateral 
Administrative Order (December 1995); only the Consent Decree format will be followed 
for the remedial action progress reports. 

ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

Construction of the perimeter fence continues. 
Placement of the flexible membrane liner (FML) cap has been completed. 
Placement of the drainage net has been completed. 
Construction of the coversoil layer began 3 August, 1999. 
Construction of the subdrain and berm drain began on 1 August, 1999. 
Construction of the berms began on 5 August, 1999. 

B. SUMMARY OF RESULTS 

The coversoil has been visually classified and tested for grain size distribution at the 
frequency specified in the Construction Quality Assurance Plan (CQAP), Section 4.5.5 
Coversoil Layer Construction Testing and it has met project requirements to date. 

The type 1 drainage material has been tested for grain size distribution and soundness at 
the frequency specified in the Construction Quality Assurance Plan (CQAP), Section 4.5.6 
Type 1 Drainage Material Pre-certification Tests and it has met project requirements to 
date. 

Conformance sampling and testing of the 40 mil smooth and textured FML were 
conducted as specified in the CQAP, Section 4.5.3, Conformance Testing. All of the 
conformance samples indicated that the FML rolls onsite meet the specified requirements. 

Non-destructive seam testing of the 40 mil FML is ongoing. Seams that have not met the 
specified requirements have been repaired by an approved method. 

Destructive seam testing of the 40 mil FML is being conducted at the frequency outlined 
in the specifications. To date, no seam has failed destructive seam testing. 

\\sn,-!6ni ll\DeULib\VVCC\DETFILE\Del24l83.doc 

file://ll/DeULib/VVCC/DETFILE/Del24l83.doc


PROGRESS REPORT NO. 43 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDUL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: AUGUST 1999 

OHM Remediation Services is currently in the process of sampling topsoil sources as 
specified in the CQAP, Section 4.5.7, Requirements for Topsoil. 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA: 

• Progress Report No. 42 was submitted on August 10, 1999. 

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS 

The project schedule in the Consent Decree is attached. The following activities are 
anticipated: 

September: Continue the installation of the perimeter fence 
The week of September 6: Complete the construction of the coversoil layer, berms and 
subdrain system. 
The week of September 6: Complete construction of the east rip rap shoot. 
The week of September 6: Begin construction of the topsoil layer and access road. 
September 7: Conduct Prefinal Inspection 

Begin and complete Gas Monitoring Probe.installations. 
Complete the topsoil layer and begin seeding. 
Complete seeding activities and complete construction of 

The week of September 13 
The week of September 20 
The week of September 27 
the west rip rap shoots. 
September 30: Conduct Final Inspection 
October 1: Complete capping project. 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete for the activities listed on the Consent 
Decree RA schedule: 

Activity Percent Complete 
Mobilization 100 
Stripping and Grubbing 100 
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PROGRESS REPORT NO. 43 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: AUGUST 1999 

Waste Consolidation 100 
Rough Grading 100 
Passive Gas Vent Trenches 100 
Foundation Layer 100 
Install 40 mil FML 100 
Drainage Net 100 
Cover Soil Layer 90 
Subsurface Drainage System 100 
Stormwater Berms and Shoots 80 
Topsoil/Seeding 0 
Access Road Construction 10 
Infiltration Basin Slope 50 
Perimeter Fence 80 
Prefinal Inspection 0 
Prefinal Inspection Report 0 
Final Inspection 0 
Final Construction Report 0 
RA Completion 0 

F. MODIFICATIONS 

Due to the rain delays that occurred over the month of July, the final completion date of 
15 September, 1999 has been pushed back two weeks to 29 September, 1999. 

The EPA will be advised each Friday of the scheduled activities for the next week and the 
potential impact on the schedule. 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

Several local persons have been onsite to inquire about the project and seeking 
employment. No community relations have since occurred. 

\\S036nlli\DellLib\WCC\DETFILE\Del24l83.doc 

file:////S036nlli/DellLib/WCC/DETFILE/Del24l83.doc


RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill 

ID i Task Name Start Finish Duration 
Mar Apr May Jun Jul Aug Sep Oct 

Notes 
1 ; Group Notice to Proceed 

2 j Sample New Monitoring Wells 

3 ; Subcontractor Plan Modification 

4 : Notice to Group Contractor 

5 : Site Preparation 

6 : Mobilization 

7 j Stripping and Grubbing 

8 : Waste Consolidation 

9 : Rough Grading 

10 ; Passive Gas Vent Trenches 

11 i Foundation Layer 

12 ] Install 40 mil FML Liner 

13 : Drainage Net 

14 ; Cover Soil Layer 

15 : Subsurface Drainage 

16 •: Stormwater Berms and Shoots 

17 ; Topsoil/Seeding 

18 i Access Road Construction 

19 i Infiltration Basin Slopes 

20 ; Perimeter Fence 

21 : Prefinal Inspection 

22 ; Prefinal Inspection Report 

23 : Final Inspection 

Mon 03/15/99 

Fri 04/02/99 

Mon 03/15/99 

Fri 04/02/99 

Fri 04/02/99 

Wed 04/21/99 

Thu 04/22/99 

Mon 05/03/99 

Mon 06/07/99 

Mon 06/14/99 

Mon 06/28/99 

Mon 07/12/99 

Mon 07/19/99 

Mon 08/09/99 

Mon 08/02/99 

Mon 08/16/99 

Mon 08/30/99 

Mon 09/13/99 

Mon 08/23/99 

Mon 09/13/99 

Tue 09/07/99 

Tue 09/07/99 

Thu 09/30/99 

Mon 03/15/99 

Fri 04/02/99 

Fri 04/02/99 

Fri 04/02/99 

Wed 04/21/99 

Wed 04/21/99 

Fri 05/07/99 

Fri 06/11/99 

Fri 06/25/99 

Fri 07/02/99 

Fri 07/09/99 

Mon 08/16/99 

Mon 08/16/99 

Tue 09/07/99 

Fri 08/13/99 

Fri 08/27/99 

Mon 09/13/99 

Wed 09/15/99 

Fri 08/27/99 

Wed 09/15/99 

Tue 09/07/99 

Fri 09/17/99 

Thu 09/30/99 

1 day 

1 day 

15 days 

1 day 

14 days 

1 day 

12 days 

30 days 

15 days 

15 days 

todays 

26 days 

21 days 

22 days 

todays 

10 days 

11 days 

3 days 

5 days 

3 days 

1 day 

9 days 

1 day 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

100% Complete 

90% Complete 

100% Complete 

80% Complete 

10% Complete 

50% Complete 

80% Complete ««> 

Status as of: 08/31/99 
SCHEDL01.MPP 

Task 

Progress ^ 

One Day Event | 

External Tasl<s 

Project Summary 

Split 
I I I I I I I I I I I I I I I 

Rolled Up Split I I I I I i I I • I I I 

Project: Albion-Sheridan Township Landfill (M506E07013.00) URS Greiner Woodward CIvde 



RA Settl ing Defendants Construction Schedule - Albion-Sheridan Township Landfill 

ID Task Name Start Finish Duration 
Mar Apr May Jun Jul Aug 

Notes 
Sep Oct 

24 

25 

Final Construction report 

Completion 

Thu 09/30/99 

Wed 10/20/99 

Tue 10/19/99 

Wed 10/20/99 

14 days 

1 day 

Status as of: 08/31/99 
SCHEDL01.MPP 

Task 

Progress 

One Day Event 

External Tasks 

Project Summary 

Split 

mmmmmmmm 

I I I I I I i I I I I I I I I 

Rolled Up Split 

Project: Albion-Sheridan Township Landfill (M506E07013.00) URS Greiner Woodward Clyde 
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August 10, 1999 

Mr. Jon Peterson 
U.S. Enviroiunental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 43 
July 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No.: M506E0701300-21 

Dear Mr. Peterson: 

The Monthly Progress Report for the reporting period is enclosed. Please call if you have any 
questions. 

Sincerely, 

John Seymodr, P.E. 
Project Coordinator 

Enclosure 

cc; J. Gray - Coming 
R. Uber - Cooper 
M. Schafer - MDEQ 
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PROGRESS REPORT NO. 43 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JULY 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree. 
This report summarizes work performed during the reporting period and describes 
activities to continue or scheduled to start during the next six weeks. Please note that the 
format of this report is different than that required by Paragraph 48 of the Unilateral 
Administrative Order (December 1995); only the Consent Decree format will be followed 
for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLLN.NCE 

• Construction of the perimeter fence continues. 
• Construction of the east drainage swale has been completed. 
• Construction of the gas collection/foundation layer has been completed. 
• Placement of the flexible membrane liner (FML) cap began on July 12"". 
• Placement of the drainage net began on July 19"'. 

B. SUMMARY OF RESULTS 

The gas collection/foundation layer material was tested as specified in the Construction 
Quality Assurance Plan (CQAP), Section 4.5.2 Gas Collection/Foundation Layer Test 
Program. The material that did not meet the specified requirements were removed and 
replaced with material meeting the requirements. 

Conformance sampling and testing of the 40-mil smooth and textured flexible membrane 
liner (FML) were conducted as specified in the CQAP, Section 4.5.3, Conformance 
Testing. All of the conformance samples indicated that the FML rolls on site meet the 
specified requirements. 

Non-destructive seam testing of the 40-mil FML is ongoing. Seams that have not met the 
specified requirements have been repaired by an approved method. 

Destructive seam testing of the 40-mil FML is being conducted at the frequency outlined 
in the specifications. To-date, no seam has failed destructive seam testing. 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA: 

• Progress Report No. 41 was submitted on July 12, 1999. 
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PROGRESS REPORT NO. 43 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JULY 1999 

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS 

The project schedule in the Consent Decree is attached. The following activities are 
anticipated: 

• August: Continue the installation of the perimeter fence 
• August 2"'': Begin construction of the subsurface drainage. 
• August 9*: Begin placement of the coversoil layer. 
• The week of August 16: Complete placement of the FML. 
• The week of August 16: Begin construction of the stormwater berms and shoots. 
• The week of August 23: Complete placement of the Drainage Net. 
• End of August: Begin placement of the topsoil layer. 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete for the activities listed on the Consent 
Decree RA schedule: 

Activity Percent Complete 
Mobilization 100 
Stripping and Grubbing 100 
Waste Consolidation 100 
Rough Grading 100 
Passive Gas Vent Trenches 100 
Foundation Layer 100 
Install 40-mil FML 50 
Drainage Net 25 
Cover Soil Layer 0 
Subsurface Drainage System 0 
Stormwater Berms and Shoots 0 
Topsoil/Seeding 0 
Access Road Construction 0 
Infiltration Basin Slope 0 
Perimeter Fence 80 
Prefinal Inspection Report 0 
Final Inspection 0 
Final Construction Report 0 
RA Completion 0 
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PROGRESS REPORT NO. 43 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: JULY 1999 

Because of the estimated 8 inches of rain received during the month of July, it appears that 
the completion date of the drainage net installation has been pushed back one week. 
However, this delay should not cause a delay in the start date of the remaining activities. 

F. MODIFICATIONS 

The stockpiled 200 cubic yards of the discolored (bluish-green) material was loaded and 
hauled offsite to Michigan Disposal Waste Treatment, Belleview, Michigan and treated to 
meet RCRA Land Disposal Restrictions. 

A seep has been noted in the northwest corner of the site. The water seep has been 
contained using a small berm to collect the water, which is periodically pumped and used 
to water the top surface of the landfill. 

The EPA will be advised each Friday of the scheduled activities for the next week and the 
potential impact on the schedule. 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

A reporter from the Albion Reporter Newspaper was onsite to do a story on the landfill 
project. The reporter was referred to John Seymour, Project Coordinator for the ASTL 
Group. Several other local persons have been on site without incident. 
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URS Broiner Woodward Clyde 

FAX TRANSMITTAL 
COVER SHEET 

Client: 
Projsct NtTfte: 
Location; 
Project Number: 

Issue Dfite: 
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TO; 
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FAX NUMBER; 
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If there are problems with this transmission, call (313) 961-9797 immediately. 
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3930 Spailu Drive, SE 
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(5I6)38S>3S00 
FAX (616) 283-3342 
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The Albion-Sheridan Landfill PRP Group 

October 11, 1999 
WCC Letter ID; ASTL 0075 

Mr. Jon Peterson 
U.S. EnviroDmental Protection Agency 
Region V 
Waste ManBgement Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No 44 
September 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No. M506E0701300-21 

Dear Mr. Peterson; 

The Monthly Progress Report for the reporting period i& endosed. The end of the 
Remedial Action (RA) Constmction will occur in October 1999. The ASTL PRP Group 
requests that the Operation & Maintenance (O&M) Group provide the final O&M Plan to 
us; further, the ASTL PRP Group requests that the O&M Group attend the final 
inspection, proposed for November 2, 1999 at 10:30 a.ia, and review the respective 
responsibilities for the O&M period. 

fXfsasK Cdll if you have any questions. 

Sincerely, 

John Seymour, P.E 
Projen Coordinator 

Enclosure: 
cc: J. Gray-Coming 

R. Uber - Coopa-
M. Schaefer - MDEQ 
M. Daker - SECOR 
L. Schmidt - City of Albion 
C. Denton - Vamum, Riddering, Schmidt & Howlett, LLP. 
P. Moilanen - Bullen, Moilanen. Klaasen & Swan. P.C. 
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PROGRESS REPORT NO. 44 

ALBlON-$B£RniAN TOWNSHIP LANDFILL 
REMEDUL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICJUGAN 

REPORTING PERIOD: SEPTEMBER 1999 

This progress report is subiiiiUcd in accordance witli Paragraph 36 of the Consent Decree, 
This report summarizes work performed during the reporting period and describes 
activities to continue or scheduled to start during the next six weeks. Please note that the 
format of this report is different than that required by Paragraph 48 of the Unilateral 
Administrative Order (December 1995), only the Consent Decree format will be followed 
for the remedial action progress reports, 

The final inspection for the remedial action is proposed for November 2, 1999 at 10:30 
a.m. 

ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

Construction of the perimeiei fence coniiuues. 
Construction of the cover soil layer has been completed. 
Construction of the subdrains and berm drains has been completed. 
Construction of the storm water control berms has be^n completed. 
Construction of the riprap shoots has been completed. 
The Prefinal inspection was held on September 7"". 

B. SUMMARY OF RESULTS 

The coversoil has been visually classified and tested for grain size distribution at the 
fi'equency specified in the Construction Quality Assurance Plan (CQAP), Section 4.S.S 
Coversoil Layer Construction Testing and it has met project requirements to date. 

The Type 1 drainage material has been tested for grain size distribution and soundness at 
the fi-equency specified in the Construction (^ality Assurance Plan (CQAP), Section 4.5.6 
Type 1 Drainage Material Pre-certification Tests, and it has met project requirements to 
date. 

The topsoil has been tested by the Contractor as specified in the CQAP. Section 4,5 7. 
Requirements for Topsoil. The Pre-certification test results for the two selected sources 
meet the prujcU requucjinenUi. 
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PROGRESS REPORT NO. 44 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DCSIGN/REMEDUL ACTION 

CALHOUN COUNTY, MICfflGAN 

REPORTING PERIOD: SEPTEMBER 1999 

C. D£LIVERADL£S SUBMriTED 

The follovwng was submitted to the U.S EPA: 

• Progress Report No, 43 was submitted on September 10, 1999. 
• As specified in the Consent Decree, the Final Completion Report will be submitted 30 

days after the Final Inspection. 

D. SCHEDULE: ACITVmES OVER NEXT SIX WEEKS 

The project schedule in the Consent Decree is attached. The following activities are 
anticipated: 

• The week of October 4: Complete seeding and mulching activities. 
• The week of October 11: Complete construction of the perimeter fence. 
• The week of October 11: Complete the construction of the site access road 
• The week of November 2: Conduct the Final Inspection. 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete for the activities listed on the Consent 
Decree RA schedule: 

Activity Percent Complete 
Mobilization 100 
Stripping and Grubbing 100 
Waste Consolidation 100 
Rough Grading 100 
Passive Gas Vent Trenches 100 
Foundation Layer 100 
InstalUOmilFML 100 
Drainage Net 100 
Cover Soil Layer 100 
Subsurface Drainage System 100 
Storm water Berms and Shoots 1UU 
Topsoil'Seeding 75 
Access Road Construction 95 
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PROGRESS REPORT NO. 44 

ALBION-SHEIUOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: SEPTEMBER 1999 

Activity 

Infiltration Basin Slope 
Perimeter Fence 
Prefinal Inspection 
Prefinal Inspection Report 
Final Inspection 
Final Construction Report 
RACompleliun 

Percent Complete 

100 
80 

100 
100 
0 
0 
0 

F, MODIFICATIONS 

Due to the rain delays that occuired during tlie last week of September, the seeding and 
mulching activity has been delayed to the first week of October. 

The additional b&rm, located at the northwest comer of the landfill, has been constructed 
as shown and described on the approved design change. This design change was 
approved based on the understanding that if erosion did oucui further corrective measures 
would be developed and implemented. 

The EPA will be advised each Friday of the scheduled activities for the next, week and the 
potential impact on the schedule. 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

No conmunity relations/communications have occurred during this reporting period. 
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RA Settling Defendants Construction Schedule - Albion-Sheridan Township Landfill 
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URS Greiner Woodward Clyde 
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The Albloi^Sheridan Landfill PRP Group 

November 10, 1999 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago. Illinois 60604 

Subject: Monthly Progress Report No. 45, October 1999 
Remedial Design/Remedial Action 
Albion-Sheridan I'ownship Landfill 
Project No. M5.06E0701300-21 

DearMi. Pelcl^ion: 

The Monthly Progress Report for the reporting period is enclosed, ihe construction was 
completed with seeding on October 15,1999 The {mat inspeaion is scheduled for 
November 2,1999. 

Please call if you have any questions. 

Sincerely, 

Jomi Seymour, P.E, 
Projoct Coordinator 

Enclosure: 
CC: J Gray - Coming 

R. Uber - Cooper 
M. Sdiaefet - MDEQ 
W. Petruzzi - Hull & Associates, Inc. 
L- Schmidt - City of Albion 
C. Dwton - Vamum, Widdftring, Schmidt & Howlett, L.L.P. 
P. Moilanen - Bullen, Moilanen, Klaasen & Swan, PC. 
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PROGRESS REPORT NO. 45 

ALBION-SHERIDAN TOWNSHIP LANDFO.!. 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOlilV COUNTY, MICHIGAN 

REPORTING PERIOD: OCTOBER 1999 

This progress report is submitted in accordance with Paiagiaph 36 of the Consent Decree. 
This report summarizes work performed during the reporting period and describes 
activities to continue or scheduled to start during the next six weeks. Please note that the 
format of this report is different than that required by Paragraph 48 of the Unilateral 
Administrative Order (December 1995); only the Consent Decree format will be followed 
for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

• Construction of the perimeter fence was completed except for some barbed wire. 
• Construction of topsoil was completed. 
• Seeding was completed, 
• Construction of the site access road was completed. 

B. SUMMARY OF RESULTS 

The seed met project specifications, however, it was placed on October 15*, after the 
October 6^ date specified, and an alternate mulch was used. A noncompliance report was 
issued and resolved by requiring the Contractor to ensure acceptable growth in spring 
2000. 

C. DELIVERABLES SUBMITTED 

The tbllowing was submitted to the U.S. EPA: 

• Progress Report No. 44 was submitted on October 11,1999, 
• As speciiied in the Consent Decree, the Completion Report wUl be submitted 30 days 

after the Final Inspection. 

D. SCHEDULE: ACTIVmES OVER NEXT SIX WEEKS 

The project schedule in the Consent Decree is attached. The following activities are 
anticipated: 

• By November 15*: Complete fence barbed wire placement. 
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PROGRESS REPORT NO. 45 

ALBION-SHERIDAN TOWNSHIP LANDFH.L 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD; OCTOBER 1999 

• November 2: Conduct the Final Inspection. 
• December 2; Submit the completion report. 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete tor the activities listed on the Consent 
Decree RA schedule: 

Activity . ._ Percent Complete 

Mobilization 100 
Stripping and Grubbing 100 
Waste Consolidation 100 
Rough Grading 100 
Passive Gas Vent Trenches 100 
Foundation Layer 100 
Install 40 mU FML 100 
Drainage Net 100 
Cover Soil Layer 100 
Subsurface Drainage System 100 
Storm water Berms and Shoots 100 
Topsoil/Seeding 100 
Access Road Consliuction 100 

Activity Percent Complete 

Infiltration Basin Slope 100 
Perimeter Fence 99 
Prefinal Inspection 100 
Prefinal Inspection Report 100 
Final Inspection 0 
Final Construction Report 0 
RA Completion 0 

F. MODIFICATIONS 

A noncompliance report was submitted to OHM (contractor) for seeding specification 
029.16 It was resolved by requiring the Contractor to ensure acceptable growth in spring 
2000, as determined by QC inspeaion in late-April to early May. 

WSCBftMl )aiiB>ortVM!06E070l 3.00\Cgnimvmi<i«tioiB\MPR.N045,dot 
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PROGRESS REPORT NO. 45 

ALBION-SHERIDAN TOWNSHIP LANDFILL 
REMEDIAL DESIGNyREMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD; OCTOBER 1999 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

No commuuily relatJons/communicationa have occurred during this reporting period. 
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The AXblon-BheriOmm Laiiflflie PRP Group 

December lo, 1999 

Mr. Jon Pctcraon 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Cliicago, niinoia 60604 

Subject: Monthly Progress Report No. 46, November 1 yyy 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No. M5,06E0701300-21 

Dear Mr. Petwson: 

The Monthly Progress Report for the reporting period is enclosed, 

Please call if you have any questions. 

^oerely, 

v^John Seymour̂  P.E. 
Project Cuuidiiuilui 

Enclosure: 
cc; J, Gray - Coming 

R Uber - Cooper 
M. Schaefer - MDEQ 
W. Petruzzi - Hull & Associates, Inc. 
L, Schmidt - City of Albion 
C. Denton - Vamum, Riddering, Schmidt Sc Howlett, L I . P. 
P. Moilanen - Bullen, Moilanen, Klaasen & Swan, PC. 

\\S03tolll\3upp(m\hlV)6E07Ol3,O0\rxiniiiiwiicslian«\UPR_NCMB.doc 
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PROGRESS REPORT NO. 46 

ALBION-SHEmOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICfflGAN 

REPORTING PERIOD: NOVEMBER 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree. 
This report summarizes work performed during the reporting period and describes 
activities to continue or scheduled to start during the ne^t six weeks. Please note that the 
format of this rq>Qrt is different than that required by Paragraph 48 of the Unilateral 
Administrative Order (December iy95); only the Consent Decree tbrmat will be followed 
for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

• The final inspection occurred on November 7, 1999 

B. SUMMARY OF RESULTS 

None 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA; 

• Progress Report No, 45 was submitted on November 10,1999. 
• The final inspection report was submitted on November 17, 1999. 

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS 

The project schedule in the Consent Decree is attached. The following activities arc 
anticipated: 

• Submitted of the final RA construction completion reports 

\\S03£ml IUiUfi]MR\M30eE07013.00\Caininumc8tiQiis\MPK. WCM&dw 
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PROGRESS REPORT NO. 46 

ALBlON-SH£RIDAN TOWNSHIP IJWfDFILL 
REMEDIAL DESIGN/REMEDUL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: NOVEMBER 1999 

E. I'KKCI!;^ 1 AGE COMPLETE, DELAYS, RESOLUTIONS 

The following simunarizes the percent complete for the activities listed on the Consent 
Decree RA schedule; 

Activity 
Mobilization 
Stripping and Grubbing 
Waste Consolidation 
Rough Grading 
Passive Gas Vent Trenches 
Foundation Layer 
Install 40 mil FML 
Drainage Net 
Cover Soil Layer 
Subsurface Drainage System 
Storm woXet Berms and Shoots 
Topsoil/Seeding 
Access Road Construction 

Activity 

Infiltration Basin Slope 
Perimeter Fence 
Prefinal Inspection 
Prefinal Inspection Report 
Final Inspeaion 
Final Construction Report 
RA Completion 

Percent Complete 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 
100 

Percent Complete 

100 
99 
100 
100 
100 
0 
0 

F. M0DIFICA110ISS 

None. 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

No community relations/communications have ocoured during this reporting period. 
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The Albion-Sheridan Landf i l l PRP Group 

January 10, 2000 

Mr. Jon Peterson 
U.S. Environmental Protection Agency 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Monthly Progress Report No. 47, December 1999 
Remedial Design/Remedial Action 
Albion-Sheridan Township Landfill 
Project No. M5.06E0701300-21 

Dear Mr. Peterson. 

The Monthly Progress Report for the reporting period is enclosed. 

Please call if you have any questions. 

jirifierely, 

Seymour,lP.E. 
3ct Coordinator 

Enclosure: 

cc: J. Gray - Coming 
R. Uber - Cooper 
M. Schaefer - MDEQ 
W. Petruzzi - Hull & Associates, Inc. 
L. Schmidt - City of Albion 
C. Denton - Varnum, Riddering, Schmidt & Howlett, L.L.P. 
P. Moilanen - Bullen, Moilanen, Klaasen & Swan, PC. 

\\S036ntn\Support\M506E07013.00\Conimunications\MPR_NO47.doc 
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PROGRESS REPORT NO. 47 

ALBION-SHERTOAN TOWNSHff LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: DECEMBER 1999 

This progress report is submitted in accordance with Paragraph 36 of the Consent Decree. 
This report summarizes work performed during the reporting period and describes 
activities to continue or scheduled to start during the next six weeks. Please note that the 
format of this report is different than that required by Paragraph 48 of the Unilateral 
Administrative Order (December 1995); only the Consent Decree format will be followed 
for the remedial action progress reports. 

A. ACTIONS TOWARD CONSENT DECREE COMPLIANCE 

• A follow up to the final inspection occurted on December 12, 1999. 

B. SUMMARY OF RESULTS 

The inspection of December 12* identified several deficiencies, including: 1) an 
unacceptable large gap between the bottom of the fence and the ground, 2) barbed wire 
missing in one 50-ft long section, 3) erosion along the southwest slope outside of the 
landfill cap, and 4)drainage in erosion matting for berm in northwest area. The Contractor 
has been notified to correct deficiencies. 

C. DELIVERABLES SUBMITTED 

The following was submitted to the U.S. EPA: 

• Progress Report No. 46 was submitted on December 10, 1999. 
• The "Completion of Remedial Action Report" was submitted on December 9, 1999. 

D. SCHEDULE: ACTIVITIES OVER NEXT SIX WEEKS 

Deficiencies in the fencing will be corrected. Remaining repairs will be scheduled with the 
Contractor and coordinated with the settling O&M defendants. 

\\S036ntll\Support\M506E07013.00\Commmiications\MPR_NO47.doc 
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PROGRESS REPORT NO. 47 

ALBION-SHERTOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: DECEMBER 1999 

E. PERCENTAGE COMPLETE, DELAYS, RESOLUTIONS 

The following summarizes the percent complete for the activities listed on the Consent 
Decree RA schedule: 

Activity Percent Complete 
Mobilization 100 
Stripping and Grubbing 100 
Waste Consolidation 100 
Rough Grading 100 
Passive Gas Vent Trenches 100 
Foundation Layer 100 
Install 40 mil FML 100 
Drainage Net 100 
Cover Soil Layer 100 
Subsurface Drainage System 100 
Storm water Berms and Shoots 100 
Topsoil/Seeding 100 
Access Road Construction 100 

Activity Percent Complete 

Infiltration Basin Slope 100 
Perimeter Fence 99 
Prefinal Inspection 100 
Prefinal Inspection Report 100 
Final Inspection 100 
Final Construction Report 100 
RA Completion 99 

F. MODIFICATIONS 

None. 
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PROGRESS REPORT NO. 47 

ALBION-SHERTOAN TOWNSHIP LANDFILL 
REMEDIAL DESIGN/REMEDIAL ACTION 

CALHOUN COUNTY, MICHIGAN 

REPORTING PERIOD: DECEMBER 1999 

G. COMMUNITY RELATIONS/COMMUNICATIONS 

No community relations/communications have occurred during this reporting period. 
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